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ABSTRACT OF THESIS 
 
 
AN ASSESSMENT OF HISTORICAL TRAFFIC FORECAST ACCURACY AND 
SOURCES OF FORECAST ERROR 
 
Transportation infrastructure improvement projects are typically huge and have 
significant economic and environmental effects. Forecasts of demand of the facility in the 
form of traffic level help size the project as well as choose between several alternatives. 
Inaccuracy in these forecasts can thus have a great impact on the efficiency of the 
operational design and the benefits accrued from the project against the cost. Despite this 
understanding, evaluation of traffic forecast inaccuracy has been too few, especially for 
un-tolled roads in the United States. This study, part of a National Cooperative Highway 
Research Program (NCHRP) funded project, bridges this gap in knowledge by analyzing 
the historical inaccuracy of the traffic forecasts based on a database created as part of the 
project. The results show a general over-prediction of traffic with actual traffic deviating 
from forecast by about 17.29% on an average. The study also compares the relative 
accuracy of forecasts on several categorical variables. Besides enumerating the error in 
forecasts, this exploration presents the potential factors influencing accuracy. The results 
from this analysis can help create an uncertainty window around the forecast based on the 
explanatory variables, which can be an alternate risk analysis technique to sensitivity 
testing.  
 
 
KEYWORDS: Traffic forecast accuracy, optimism bias in traffic forecast, distribution of 
forecast error, sources of forecast error. 
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  INTRODUCTION 
1.1 Background 
In the current world, mobility is a service. The infrastructure to 
accommodate mobility as well as introducing innovations in the way people and goods 
move ask for significant resources to build and maintain. However, the limitation of funds 
forces policymakers and planners to select the best alternative among several. Traffic and 
ridership forecasts accommodate this selection process by driving the benefit-cost analysis. 
Transportation engineers and planners use these forecasts as the justification of a project 
and a measure of scale. For example- if a road gets built or a new technology introduced, 
the change in the travel pattern or travel time will form the base of selection and hierarchy 
of projects. The number of people using the facility will also directly influence the 
dimensions of the project; for example, the number of lanes to be constructed, or the 
number of vehicles to be deployed, or even the toll rate.  
The Fixing America’s Surface Transportation Act (“FAST Act”), signed by 
President Obama in December 2015, provides $41.5 billion each year in roadway and 
bridge funding (U.S. Department of Transportation, Federal Highway Administration 
2016). Traffic forecasts are used, in part, to decide how these public dollars are invested, 
through environmental studies, capital cost estimations and benefit-cost analyses. 
Transportation infrastructure projects are typically huge investments, and the forecasts thus 
become important both in deciding whether to implement the projects at all and in 
prioritizing between projects selected for implementation. This “predict-and-provide” 
method means that inaccuracy in the traffic forecasts can have a great impact on the 
efficiency of the system design and the benefits accrued from the project against the cost. 
However, “the greatest knowledge gap in US travel demand modeling is the unknown 
accuracy of US urban road traffic forecasts” (Hartgen 2013). A relatively small set of 
empirical studies have examined non-tolled traffic forecasting accuracy in the United 
States. There is a need for research to expand the assessment and documentation of traffic 
forecasting experiences around the country to improve future modeling and forecasting 
applications, with the goal of ensuring that transportation funding dollars are being invested 
wisely. 
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1.2 Research Objectives and Problem Statement 
Traffic forecasting is a model of short or long term aggregated human 
behavior in the presence of a stimuli like a newly developed mode of transport, an expanded 
roadway or a new bus route in an existing network. Transportation planning agencies 
estimate demand for these and other scenarios and alternatives. But the elasticity of such 
estimates or forecasts with respect to the assumptions inherent in the model makes accuracy 
a difficult goal to attain. It is very challenging to anticipate, or even identify, all the factors 
that can potentially affect travel behavior. But undoubtedly, understanding the sources of 
error in traffic forecast is the first step towards refining the forecasting techniques. This 
has prompted quite a few ex-post evaluations of forecast accuracy in European countries 
as well as a few in the USA in recent years, although most of them fail to derive any 
substantial conclusion other than the measure of inaccuracy because of inadequate data 
(Nicolaisen and Driscoll 2014). In addition, the evaluation of forecast accuracy has 
primarily been concerned with toll-roads, where the inaccuracy has a greater bearing on 
investor confidence and project success. A relatively small set of empirical studies have 
examined non-tolled traffic forecasting accuracy in the United States. Here again, the lack 
of data makes rigorous statistical analysis difficult.  
This study, funded by the National Cooperative Highway Research Program 
(NCHRP) project titled “Traffic Forecast Accuracy Assessment Research” (NCHRP 08-
110), aims to fill the void of unknown traffic forecast accuracy in non-tolled roads. The 
objective is analyzing the accuracy and reliability of project-level traffic forecasts. This 
research attempts to answer these specific and complementary questions: 
1. What is the distribution of forecast errors across the sample as a whole? 
2. Can we detect bias in the forecasts?   
3. Can we enumerate the sources of forecast error as hypothesized in 
previous research?  
Taken together, answers to these questions will provide the means to 
describe the historic range of forecast errors that have been observed for certain types of 
projects. The analysis results will pave way to create an uncertainty envelope around the 
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forecast traffic which can be a complementary technique to sensitivity analysis for risk 
assessment.  
1.3 Research Approach 
This study bases its analyses on the largest known collection of 
transportation projects compiled as part of the NCHRP funded project. The database 
contains information about 2300 projects with 16000 segments (or links) from six states in 
the USA and four European countries. The “Large-N Analysis” portion of the project, and 
the focus of this study, examines the overall amount and distribution of forecasting errors 
across different projects and agency characteristics, e.g. the methodology, forecast horizon, 
type of project, project area and functional class of the roadway, opening year and year 
forecast was produced to name a few. The study also identifies a potential effect of 
economic conditions, particularly unemployment rates on forecast accuracy.  
The primary metric for evaluating the performance of the forecasts is the 
difference between the forecasted traffic and the earliest post-opening actual traffic. The 
inaccuracy is expressed as a percentage of the forecast volume because it is the value 
known at the time of forecast and thus the result can be used to estimate the uncertainty of 
the actual traffic.  
1.4 Thesis Structure 
As mentioned previously, this study is part of the NCHRP funded project 
NCHRP 08-110: Traffic Forecast Accuracy Assessment Research. The literature review to 
identify the gaps in knowledge in forecast accuracy and to establish the analysis procedure 
of the project itself as well as the analysis and their interpretation has been co-written by 
this author as part of the Large-N Analysis phase of the parent project. The chapters (the 
language and the organization) have been reproduced here with the Principle Investigator’s 
permission from the main project documents, especially the Interim Report of the project 
and the Technical Report which await formal publication.  
The thesis is organized in the following chapters: 
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Chapter 1 introduces the basic premise of the research- the research goals 
and objective as well as a brief overview of the approach. A brief history of research into 
forecast accuracy is reviewed in Chapter 2. This chapter also presents the existing 
systematic review programs for forecast performance evaluation. The goal of Chapter 2 is 
to establish the research goals by identifying the gaps in knowledge. 
Chapter 3 establishes the procedure of analysis. It discusses the database 
that is used for analysis and identifies potential explanatory variables to base the analysis 
on. The second part of this chapter reviews the methods employed in existing researches 
and presents the analysis procedure of this study.  
The analysis results are presented in Chapter 4. The distribution of forecast 
errors on the explanatory variables identified in Chapter 3 are documented along with the 
interpretations.  
The final chapter of this document, Chapter 5, summarizes the findings from 
the research and identifies the limitations of the study and provides directives for future 
work stemming from this research. 
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 ASSESSMENT OF FORECAST ACCURACY- A LITERATURE 
REVIEW 
2.1 Introduction 
Accuracy of traffic forecasts have been a point of concern for several 
decades now. Limited availability of funds for transportation projects coupled with the 
potential impact of inaccuracy have enabled this inquiry to garner more attention in recent 
years. Even so, the number of probes into this topic have been few and far between. This 
chapter summarizes previous research works and what can be learned from them for the 
current study.  It begins by reviewing a history of distinct forecast evaluation research 
studies demonstrating how the few efforts have been concentrated mostly on tolled roads 
and transit. Several existing systematic review programs for assessing forecast accuracy 
are reviewed next.  This is followed by an examination of the best evidence on the accuracy 
of travel forecasts, summarized from a meta-analysis by Nicolaisen and Driscoll (2014).  
This review is aimed at serving the following two purposes: 
1. To identify past works into forecast accuracy to ascertain the gaps in 
knowledge. 
2. To establish the research goals and a base to compare the potential results to 
previous work. 
This chapter borrows heavily from the NCHRP 08-110: Traffic Forecast 
Accuracy Assessment Research Project report, for which this literature review was 
specifically written. 
2.2 A History of Forecast Evaluations 
The decisions in public policy-making most often hinges on an apparent 
scientific evidence presented by the forecast of benefits and costs. This presents an ethical 
dilemma regarding the purpose of the forecast- whether to justify an already decided action 
or to evaluate several alternatives to choose the best one. In “Ethics and Advocacy in 
Forecasting for Public Policy Decisions”, Martin Wachs explores these predicaments 
concerning traffic forecasts for large and costly infrastructure projects (Wachs 1990). The 
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technical complexity associated with traffic forecasts is often misleading, he says, and 
forecasts are the “elaboration of relatively simple assumptions about the future”. These 
assumptions can be tailored to fit a narrative; forecasts, after all, have a political use. He 
raises the question of deliberation: how much of the inaccuracy in forecasts are optimism 
bias and how much are deliberate. 
The impact of the core assumptions on the accuracy, or the lack of, of 
forecasts is in support of William Asher’s examination of forecasts in five areas: 
population, the economy (current dollar and real GNP), energy (electricity, petroleum 
consumption), transportation and technology (Ascher 1979). He found improvements in 
forecasting method a secondary precursor to achieving a higher degree of accuracy. 
According to Asher, failing to capture the reality of the future context leave little to the 
methodology. He also found that the more distant the forecast target date is, the less 
accurate becomes the forecast. He further identified systematic biases associated with the 
institutional sites of forecasts.  
One other characteristic of forecasts is it’s un-verifiability until the action 
has already been taken (Wachs 1990). In the context of transportation projects, evaluation 
of the accuracy has been done for several decades now, both as part of formal review 
process and independent researches. Table 1 summarizes key aspects of previous studies 
evaluating forecast accuracy, providing a survey of the history of forecast evaluations.  
Investigations by Melvin M. Webber on San Francisco’s construction of the 
Bay Area Rapid Transit (BART) system was one of the first examples of an in-depth 
analysis of traffic forecast (Webber 1976). The BART was first of its kind in the United 
States- a regional rail system in an auto-centric metropolitan. The success of the project 
was hoped to have directed future forays into similar solutions to urban congestions. 
Webber compared the actual daily usage of the system as well as the effect on auto-
ridership to the predicted. Early evidence suggested it being a “white-elephant”: Webber’s 
analysis found significant deviation of the actual scenario from the forecast. The total 
patronage of the system (average weekday trips) at 1976 was about half of what was 
predicted for 1975. 
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Table 1: Summary of existing studies 
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Description of Issues/Challenges 
  Institutional or Political constraints and influence         
  Within Forecasting practice         
  Lack of archival practice         
  Optimism Bias         
Analysis of Predicted vs Actual Outcomes 
  Demand forecasts         
  Project Benefits         
  Project costs         
  Forecast assumptions/ exogenous forecasts         
  Empirical assessment of new analytical methods         
Suggested Changes to Methods/Practices 
  Reference classes         
  Improved communication/reflection of uncertainty 
and/or risk  
       
  Verification of assumptions/exogenous forecasts         
  Identification of uncertainties and/or risks         
  Avoiding misapplication of model         
  Improved data reliability         
  Improved model validation methods/practices         
  Produce forecasts by independent parties         
Implemented Changes to Methods/Practices 
  Reference classes         
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  Improved communication/reflection of uncertainty 
and/or risk  
       
  Identification of uncertainties and/or risks         
  Avoiding misapplication of model         
  Improved data reliability         
  New analytical methods         
  Improved model validation methods/practices         
  Produce forecasts by independent parties         
  Re-occurring reviews of predicted vs actual 
outcomes  
       
Analyzed Transportation Modes 
  Public non-tolled roadways         
  Tolled roadways         
  Public transportation         
  Outside transportation realm     `    
Similar, but smaller scale, comparisons were made on other projects in the 
1980s. A British study in 1981 examined the forecasts of 44 projects constructed between 
1962-1971 (MacKinder and Evans 1981). The authors found no evidence that more recent 
or sophisticated modeling methods produced more accurate forecasts than earlier or more 
straightforward methods. In North America, the United States Department of 
Transportation produced a report in 1989 that examined the accuracy of 10 major transit 
investments funded by the federal government. This report (Pickrell 1989) concluded that 
most projects under-achieved their projected ridership, while simultaneously accruing 
capital and operating costs larger than expected. While the Pickrell Report and several 
other accuracy evaluations are focused on transit projects, the resulting criticism often 
extends to travel forecasting in general.   
Similar to the analysis on BART, Dr. Kain looked into the Dallas Area 
Rapid Transit (DART) in 1990 (Kain 1990). He found that DART made extensive use of 
“clearly unrealistic” land use forecasts and optimistic ridership forecasts to obtain voter 
approval for a 91-mile rail transit system. Although not exactly an examination into the 
accuracy of the forecasts, the author instead focused on the appraisal of the techniques 
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employed. According to the author, the most serious error in developing the long-term 
transit plan was the lack of alternative analyses, as well as using flawed land-used 
projection and highly optimistic ridership forecasts.  
The first examination into the reasons of travel forecast inaccuracy was an 
examination of the psychological biases in decision making under uncertainty in 1977. 
Kahneman and Tversky (1977) proposed the concept of the “inside view”, where intimate 
involvement with a project’s details during its planning and development phases leads to 
systemic over-estimates of its benefits and under-estimates of its costs. This was the first 
recognition of a systematic flaw in planning that is called “optimism bias” in today’s 
literature. The authors suggested the use of reference classes to correct these biases. 
Reference Class Forecasting is the use of the base-rate and distribution results from similar 
situations in the past to improve forecast accuracy. The benefits of reference class 
forecasting were suggested in subsequent work by Flyvbjerg (2007) and Schmitt (2016) to 
correct for biases in demand and cost forecasts.  
The number of forecasting accuracy assessments have increased since the 
year 2000, although most of them have been focused on assessing the accuracy of toll-road 
forecasts. The inspiration seems to be from the fact that toll road forecasts have a bearing 
on investor expectations and that is why their accuracy is more important. As an evidence 
to this, the Australia Government (2012) cited ‘‘inaccurate and over-optimistic’’ traffic 
forecasts as a threat to investor confidence. As Bain himself put it, “aggressive financial 
structuring leaves little room for traffic usage to depart from expectations before projects 
experience distress and debt repayment obligations become threatened” (Bain 2009). 
Three lawsuits are now underway that challenge the forecasts for toll road traffic that 
subsequently came in significantly under projections (Bain 2013). The consulting firms 
that produced the forecasts have settled these lawsuits with upwards of 80 million 
Australian Dollars1. 
Bent Flyvbjerg released his seminal work on forecasts for multiple modes 
in 2005 (Flyvbjerg, Holm, and Buhl 2005). The article noted that demand forecasts were 
                                                 
 
1 https://www.enr.com/articles/43707-arup-settles-17b-australia-toll-road-revenue-forecast-suit 
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generally inaccurate and not becoming more accurate over time. The conclusions were 
based on over 210 transportation projects (27 rail projects, 183 road) from across the world. 
The authors found that rail passenger forecasts are less accurate and more inflated than 
road vehicle forecasts at a very high level of statistical significance. This is not to say that 
road projects are more accurate, however, as the researchers found at least 25% of the 
projects go beyond the ±40% error range (difference between the actual traffic and 
forecasted traffic), and about 50% stray beyond ±20%. The researchers also could not 
identify any evidence to the claim of increasing accuracy over time through statistical tests. 
The study also identified potential causes for this inaccuracy, including inaccurate 
assumptions and exogenous forecasts (tied to the concept of optimism bias), deliberately 
slanted forecasts, issues with the analytical tools and issues with construction or operation. 
Flyvbjerg suggested developing and applying reference classes to projects with large 
uncertainties to get more accurate forecasts. 
From 2002-2005, Standard & Poor's publicly released annual reports on the 
accuracy of toll road, bridge and tunnel projects worldwide. The 2005 report (Bain and 
Polakovic 2005), the most recent report available publicly, analyzed 104 toll road projects. 
They found that the demand forecasts for those projects were optimistically biased, and 
this bias persisted into the first five years of operation. They also found that variability of 
truck forecasts was much higher than lighter vehicles. The authors noted that their sample 
"undoubtedly reflects an over-representation of toll facilities with higher credit quality" 
and that actual demand accuracy for these types of projects is probably lower than 
documented in their report. The factors the researchers identified as drivers behind these 
errors were mostly the toll culture (existence of toll roads previously, toll acceptance etc.) 
and errors in data collection as well as unforeseen micro-economic growth in the locality. 
These findings went on to become the basis of Standard & Poor’s Traffic Risk Index, an 
empirically derived risk register for investors and financial analysis (Bain 2009).  
Odeck and Welde (2017) investigated 68 Norwegian toll roads and found 
that while toll-road traffic is underestimated, they are close to accurate as the mean 
percentage error is a mere 4%. This observation is a stark contrast from other international 
studies, where the researchers have found a general over-estimation of traffic at a higher 
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degree of inaccuracy. They attributed the standard organizational framework of a national 
toll forecasting system with “little or no incentives to exaggerate the forecast” as a factor. 
Li and Hensher (2010) evaluated the accuracy of toll road traffic forecast in 
the Australian toll roads and found a general over-prediction of traffic. Actual traffic for 
the roads were about 45% lower than the predicted value on an average in the first year of 
operation. The accuracy doesn’t get better over time, as the percentage error reduces by 
only 2.44% each year after opening. They attributed this error in forecast to less toll road 
capacity (when opened, compared with forecast), elapsed time of operation (roads opened 
longer had higher traffic levels), time of construction (longer construction time delayed 
traffic growth and increased the error), toll road length (shorter roads attracted less traffic), 
cash payment (modern no-cash payment increased traffic), and fixed/ distance-based 
tolling (fixed tolls reduced traffic).   
The National Cooperative Highway Research Program (NCHRP) released 
a synthesis on estimated toll road demand and revenue in 2006 (Kriger, Shiu, and Naylor 
2006). This study reported the accuracy of 26 toll road revenue forecasts, finding that 
forecast accuracy does not improve over time. It noted that “many of the problems that had 
been identified with the performance of traffic and revenue forecasts were related to the 
application of the model, less so to methods and algorithms”.  More specifically, this 
finding is related to the assumptions needed to operationalize the models and not to the 
data or methods. It recommended analyzing the forecasting inputs and exogenous forecasts, 
and the improved treatment of uncertainties and risks.  
Similar to the accuracy of toll road traffic forecasts, transit ridership 
forecasts have also attracted attention over the years. The BART and DART analysis 
(Webber 1976; Kain 1990) are examples of researches into this aspect. In more recent 
times, the Federal Transit Administration (FTA) has conducted two studies analyzing the 
predicted and actual outcomes of large-scale federally funded transit projects: one in 2003 
(U.S. Department of Transportation: Federal Transit Administration 2003) and another in 
2007 (Federal Transit Administration and Vanasse Hangen Brustlin 2008). The FTA is 
finding that transit forecasts are becoming more accurate over time, and attribute that 
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improvement to better scrutiny of travel forecasts and the analytical tools used to produce 
the forecasts. 
Schmitt (2016) presented the results of his analysis of the projects New 
Starts built in the United States through 2011. The forecasts were incorporated into the 
Transit Forecasting Accuracy Database (TFAD). The database contained 65 large-scale 
transit infrastructure projects from around the country. The research found that transit 
project assumptions have historical bias towards over-forecasting ridership. Using this 
data, Schmitt statistically identified 3 reference classes for transit forecasting. The research 
also investigated three commonly held beliefs regarding forecasting accuracy: 
1. More recent projects are more accurate than older ones (i.e., we are getting more 
accurate as tools become more advanced), 
2. Forecasts are more accurate in later stages of project development than in earlier 
stages (i.e., the more we know about the details of a project the more accurately 
we can forecast demand), and 
3. Forecasts of smaller changes to the transit system are more accurate than larger 
changes (i.e., smaller changes are easier to predict than larger changes). 
It found that only the first commonly held belief had merit. Transit 
forecasts, on average, are biased but have been – slowly and non-monotonically – 
becoming more accurate over time.  It is important to note, though, that this research has 
been focused on transit. 
Compared to the analysis of accuracy for toll roads and transit projects, 
studies into non-tolled roadways are very few. Buck and Sillence (2014) demonstrated the 
value of using travel demand models in Wisconsin to improve traffic forecast accuracy and 
provided a framework for future accuracy studies. They evaluated 131 forecasts and 
determined the mean absolute difference between the forecasted and actual traffic to be 
16%. On a much smaller scale, Anderson, Vodrazka, and Souleyrette (1998) evaluated the 
performance of Iowa travel demand model for two projects. The research revealed that 
poor estimates of horizon year demographic and socio-economic data contributed most to 
the errors in the forecast. Parthasarathi and Levinson (2010) examined the accuracy of 
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traffic forecasts for one city in Minnesota and found the mean error to be 8%. This result 
however is to be taken with a grain of salt, since they took the mean of the error values 
which can be positive or negative. Since positive and negative errors offset each other, this 
statistic only gives the mean of the distribution, rather than any absolute measure of the 
deviation of the actual traffic. Giaimo and Byram (2013) examined the accuracy of over 
2,000 traffic forecasts in Ohio produced between 2000-2012. They found the traffic 
forecasts slightly over-predicting, but within the standard error of the traffic count data. 
They did not find any systematic problems with erroneous forecasts. The presentation also 
described an automated forecasting tool for “low risk” projects that relies on trend lines of 
historical traffic counts and adjustments following procedures outlined in NCHRP Report 
255 (Pedersen and Samdahl 1982) and updated in NCHRP Report 765 (CDM Smith et al. 
2014). 
Nicolaisen (2012) measured the forecast inaccuracy for 146 road projects 
in Denmark, Norway, Sweden and the UK and found that around two-thirds of the projects 
have observed traffic volumes that fall within ±20% of the forecast. Forecasts were biased 
towards under-prediction. Limitation in the data made investigating the indicators of 
forecasting accuracy difficult. But the author found no clear evidence of improvement in 
forecast accuracy over time for road projects. He also found less errors in forecasts for 
upgrading existing roadways than that for new links. The author hypothesizes that poor 
traffic distribution models may be more at fault than overestimation of actual traffic 
demand for the inaccurate forecasts.  
In the study of 39 road projects in Virginia, Miller et al. (2016) reported that 
the median absolute percent error of all studies was about 40%. The percent error values 
in this study is higher than those reported in (Flyvbjerg, Holm, and Buhl 2005; Buck and 
Sillence 2014; Parthasarathi and Levinson 2010). This study also quantifies how certain 
factors affect the forecast accuracy. According to their research such factors are- Forecast 
Method (trend based more accurate than activity based under a few conditions) and forecast 
duration (as it decreases, accuracy increases). 
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2.3 Existing Systematic Review Programs 
Although individual studies analyzing the accuracy of travel forecasts are 
becoming more and more prevalent today, programs of forecast reviews are still rare. There 
are only three well-known re-occurring programs dedicated to reviewing predicted and 
actual outcomes already in practice.  
The UK's Highways England in the Department for Transport, through their 
Post-Opening Project Evaluation (POPE) program (Highways England 2015), is the only 
known regular analytical review of non-tolled roadway forecasts in North America and 
Europe. It is by far the most impressive review of roadway forecasts. Highways England 
conducts a regular review of roadway forecasts, assessing the accuracy of demand, costs, 
accident, and travel time benefit forecasts. Over the past 11 years, the Highways England 
has reviewed smaller roadway projects (i.e., less than 10M British pounds). The Highways 
England also reviews large projects (i.e., greater than 10M British pounds) one and five 
years after each project's opening. A meta-analysis across all recent large projects occurs 
every two years.  
The FTA’s Capital Investment Grant program, commonly known as the 
“New Starts” program, requires Before and After Studies for every major project funded 
through the program (Federal Transit Administration 2016). Project sponsors are directed 
to archive the predictions and details supporting the predictions at two planning stages and 
at the federal funding decision stage. Approximately two years after project opening, 
project sponsors are required to gather information about the actual outcomes of five major 
aspects of the project: physical scope, capital cost, transit service levels, operating and 
maintenance costs and ridership. Project sponsors analyze the predictions and actual 
outcomes, and prepare a report summarizing the differences between the predictions and 
actual outcomes, documenting the reasons for those differences, and highlighting lessons 
learned that would inform FTA or other project sponsors on how methodologies or 
circumstances helped or hindered the predictions. FTA’s New Starts program allows 
project sponsors to enumerate the uncertainties inherent in their travel forecasts and 
provide information on how those uncertainties may impact the project forecast. FTA has 
presented the method of “build up” of uncertainties, with separate forecasts produced for 
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individual sources of uncertainty, to help identify the key drivers of uncertainty from the 
travel model’s perspective. Similar approaches could be considered for highway projects.  
The National Oceanic and Atmospheric Administration’s Hurricane 
Forecasting Improvement Program (HFIP) is the only program that combines forecast 
accuracy evaluation with improved analytical methods, public communication of forecast 
uncertainty and societal benefits (National Oceanic and Atmospheric Administration 
2010).  The HFIP’s stated accuracy goals were hypothesized to require increased precision 
in data and analytical methods. The HFIP developed a process to justify and evaluate these 
investments by placing analytical methods into three streams: 
1. Stream 1 consists of existing analytical methods and is used for official, real-
time forecasts; 
2. Stream 2 consists of advanced analytical methods that take advantage of 
increased computing power and increased data precision, but forecasts are made 
offline; and  
3. Stream 1.5 consists of elements of Streams 1 and 2 that seem to hold the most 
promise, forecasts are made in real-time but are not official. 
The same input data is fed to all three streams. Efforts that demonstrate 
increased accuracy and skill are elevated to Stream 1.5 and eventually Stream 1. In this 
way, empirically proven methods are implemented very quickly. In five years, the HFIP 
has demonstrated a 10% improvement in tropical storm track and intensity forecasts 
(Toepfer 2015). 
The HFIP is the only known program that uses a forecast skill metric in 
addition to traditional accuracy metrics. Advanced analytical methods must not only be 
accurate, but also must provide better accuracy than simpler and more inexpensive 
methods. In this way, analytical methods proven to be better than simpler (termed “naïve”) 
methods are recommended for immediate implementation. Shortfalls in accuracy and skill 
are noted and used to prioritize future research efforts. 
The HFIP directly tied improvement goals in forecast accuracy to societal 
benefits. “Forecasts of higher accuracy and greater reliability are expected to lead to higher 
16 
 
user confidence and improved public response, resulting in savings of life and property” 
(National Oceanic and Atmospheric Administration 2010). As the first years of the 
program produced many successes, the accuracy goals were increased to eventually 
provide residents a reliable 7 days’ advance warning of an impending storm. The estimated 
benefit of avoiding an unnecessary evacuation is $1,000 per person, and has been estimated 
to $225-380 million for larger storms (Toepfer 2015). In this way the HFIP sponsors can 
justify the cost of implementing more complex and expensive methods. 
2.4 Summary of Existing Outcomes 
Nicolaisen and Driscoll (2014) provided a recent meta-analysis of the 
demand forecast accuracy literature.  That meta-analysis is not repeated here, but it is 
summarized to provide an existing baseline estimate of expected forecast accuracy.   
Their analysis considers 12 studies that that have a sizable database of 
completed road and/or rail projects, that that provide distributions based on those projects, 
and that specify the sources of information considered.  Table 2 shows the studies included, 
and Table 3 shows a summary of the results included.  Both tables are reported directly 
from their paper.   
 
 
 
 
 
 
 
 
 
 
Table 2: Summary of studies included in Nicolaisen and Driscoll (2014) meta-analysis 
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Their main finding is that the observed inaccuracy of forecasts varies based 
on the type of project: 
1. For rail projects, the mean inaccuracy is negative, meaning that actual demand 
is less than the demand that was predicted.  The general range is that actual 
demand is 16-44% less than forecast demand.   
2. For toll road projects, the mean inaccuracy is also negative, indicating that 
actual demand is less than forecast.   
3. For un-tolled road projects, the mean inaccuracy is positive, with most results 
showing 3-11% more traffic in reality than was forecast.    
They also note that for all types of projects, there is considerable variation 
in the results, regardless of the mean.  It should be noted, that there are limited studies 
available here, particularly of un-tolled roads in the United States, so these results should 
Table 3: Summary of results included in Nicolaisen and Driscoll (2014) meta-analysis 
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be considered with a degree of caution.   Nonetheless, it is interesting to note the difference 
in direction for un-tolled road projects relative to rail and toll road projects, with the 
forecasts predicting too little demand for un-tolled roads, and too much demand for rail 
and toll roads.  One can hypothesize possible explanations for this difference.  Some 
possible explanations may be:  
• There could be a methodological difference such that transit and rail are more 
difficult to predict for technical reasons having to do with them being lower-
share alternatives, the difficulty of estimating good values-of-time, or the 
challenges associated with identifying transit markets or transit users.  
• It may be that rail and toll road projects only get built when the forecasts show 
strong demand, whereas un-tolled road projects tend to get funded regardless.  
This could lead to optimism bias in the forecasts, as suggested by Flyvbjerg 
(2007) or it could lead to self-selection bias, as suggested by Eliasson and 
Fosgerau (2013), where projects with forecasts that happen to be too low don’t 
get built, and therefore don’t end up in the sample.   
• It could also be that the long term trends over the past 40 years associated with 
growing auto ownership, the entry of women into the workforce, and high levels 
of suburbanization combined to create a future that was not anticipated at the 
time the forecasts were made but is systematically biased to push people 
towards using roads and away from transit.   
While it is easy to speculate on the possible sources of errors, it is difficult 
to know for certain what the issue is.  As Nicolaisen and Driscoll note: “The studies that 
make the greatest effort to address this aspect are rarely able to provide more than rough 
indications of causal mechanisms.” They go on to point out that a key challenge is the lack 
of the necessary data to conduct such studies, in particular, the infrequent availability of 
archived forecasts.  Specifically, they point out: “The lack of availability for necessary data 
items is a general problem and probably the biggest limitation to advances in the field.” 
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2.5 Gaps in Knowledge 
The research reviewed here provide a starting point for understanding 
existing evidence on forecast accuracy, as well as a strong foundation of how to approach 
such studies and what factors may contribute to inaccuracy. We can identify a few common 
patterns and limitations in the studies that have been reviewed: 
• Most of the past studies have focused on toll roads (Bain 2009; Odeck and Welde 
2017; Kriger, Shiu, and Naylor 2006)) and transit projects (U.S. Department of 
Transportation: Federal Transit Administration 2003; Schmitt 2016; Voulgaris 
2017).  
• Accuracy of non-tolled roadway forecasts have not garnered much attention. In the 
US, accuracy assessment studies have been very few (Miller et al. 2016; Buck and 
Sillence 2014; Parthasarathi and Levinson 2010; Giaimo and Byram 2013).  
• Even for the existing studies into this topic, the sample sizes are too little to arrive 
at any statistically satisfying conclusions regarding the factors behind the 
inaccuracy.  
• In addition, the studies reviewed here also note the lack of data items available in 
their research. 
It is from this point that this research begins—limited studies on un-tolled 
roads in the US, little information on the sources of forecast errors, and a general lack of 
data to conduct such studies.  Revisiting the research questions outlined in the first chapter, 
we can set the more specific objectives for this study: 
• Establish a database with enough data on forecasts and traffic to get statistically 
significant results. 
• Establish an analysis procedure to identify biases. 
• Analyze the forecast accuracy over several explanatory variables to identify the 
possible sources of error. 
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 PROCEDURE OF ANALYSIS: THE DATA AND THE 
METHODOLOGY 
3.1 Introduction 
As delineated in the previous section, the progress in assessing the accuracy 
of traffic forecast is hampered by the lack of data. Rigorous studies do exist, but the sample 
size is either too small or are unevenly focused which doesn’t allow for systematic 
statistical analysis. A key reason for this data deficiency is that it takes proactive planning 
to accumulate the data necessary for retrospective analysis. This data is often lost, 
as forecast preservation and archival procedures are uncommon in practice, and long 
project development cycles and staff attrition make recovering this information very 
challenging. The NCHRP 08-110 project, on which this research is based, starts off by 
accumulating a database from various agencies across the United States. The database 
currently contains forecast information on about 16,600 segments or links across 2300 
different projects in the six participating states as well as four European countries. In the 
first section of this chapter, the structure of the database is reviewed to identify the potential 
explanatory variables for forecast accuracy. Next, the method for analysis is presented 
along with a brief review of the existing works. 
3.2 Available Data and Key Challenges 
This analysis uses the database compiled as part of the NCHRP 08-110 
project. The database contains traffic forecast and actual traffic information for road 
projects in several states. The sources are the Department of Transportation (DOT) 
maintained databases, Equivalent Single Axle Loading (ESAL) forecast reports, project 
reports and/or traffic/environmental impact statements as well as database from similar 
research efforts. The database contains information on the project itself (unique project ID, 
improvement type, facility type, location), forecast (year forecast produced, forecast year, 
methodology etc.) and the actual traffic count information.    
3.2.1 Data Characteristics 
Data from six states (Florida, Massachusetts, Michigan, Minnesota, Ohio 
and Wisconsin) have made up the database. It also contains a separate database compiled 
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by  Nicolaisen (2012) which has data from four European countries (Denmark, Norway, 
Sweden and the United Kingdom). A short summary of the available information, with the 
State names replaced by Agency Code to protect anonymity, is presented in Table 4:   
Table 4: Summary of Available Data 
Agency 
All Projects Opened Projects 
Number of 
Segments 
Number of 
Unique Projects 
Number of 
Segments 
Number of 
Unique Projects 
Agency A 1123 385 425 381 
Agency B 12 1 12 1 
Agency C 38 7 5 3 
Agency D 2176 103 1292 99 
Agency E 12413 1863 1242 562 
Agency F 463 132 463 132 
Agency G 472 120 472 113 
Total Segments 16697 2611 3911 1291 
In total, the database contains reports for 2,611 unique projects, with 16,697 
segments associated with those projects.  A segment is a different portion of roadway for 
which a forecast is provided.  For example, forecasts for an interchange improvement 
project may contain segment-level estimates for both directions of the freeway, for both 
directions of the crossing arterial, and for each of the ramps.  Some of these projects have 
not yet opened; some of the segments do not have actual traffic count data associated with 
them, and others do not pass the quality control checks for inclusion in the statistical 
analysis (the filtering process is described later in Section 3.4).  While all records are 
retained for future use, the analysis is based on a filtered subset of 1,291 projects and 3,911 
segments.   
The different sources of datasets naturally lead to inconsistency in the way 
the data are stored. Key fields that may correlate with forecast inaccuracy as identified in 
our literature review are missing in few, and they are all provided in different formats- 
scanned reports, excel tables, database from previous studies. Actual traffic counts, when 
absent in the documents provided by the agencies, were collected from different sources- 
historical count archives and count maps.  
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The opening year of the projects in the database varies from 1970 to 2017, 
with about 90% of the projects opening in year 2003 or later.  While the exact nature and 
scale of the project isn’t always known, inspection reveals that the older projects are more 
likely to be major infrastructure projects, and the newer projects are more likely to be 
routine work for the DOT, e.g. resurfacing works on existing roadway.  For example, 
almost half of the projects are design forecasts for repaving.  Such differences are driven 
largely by data availability.  Some state agencies have recently begun tracking the 
forecasts, and the records to do so rarely go back more than 10-15 years.  The older projects 
are derived from someone going back to study and enter paper reports or scans of paper 
reports, with the availability of documentation and the interest in spending the effort to 
examine higher for bigger projects.  Thus, it is not a random sample of projects, and there 
are notable differences not only in the methods used across agencies, but also in the mix of 
projects included in the database.  This is an important limitation that readers should bear 
in mind as they understand and interpret the results.   
 The agencies have about two-thirds of the data items filled in, but they are 
not the same two-thirds every time. The absence of data fields required us to make 
assumptions specific to the states and the data characteristics. For example: in the 
Minnesota data, not much information is available in the reports regarding how the forecast 
was made. For forecasts that have been done before 1980, it is assumed that the forecast 
was made using traffic count trend analysis. In several other DOTs case, while actual 
counts were given on the same roadway, there was no mention of when the project was 
completed. Missing key information like Project Type/Type of Improvement, Roadway 
Facility Functional Class, Forecast Methodology etc. were more common.  
The most important assumption has been made for the actual traffic count. 
For a correct measurement of forecast inaccuracy, the forecasted traffic and the actual 
traffic need to be on the same year after the project has completed. But most of the sources 
don’t indicate if the actual count was taken on or after the year project was actually open 
for use. The Wisconsin and Minnesota datasets come from two published researches on 
assessing forecast accuracy: Buck and Sillence (2014) for Wisconsin and Parthasarathi and 
Levinson (2010) for Minnesota. The Florida D-4 data were obtained from a published study 
as well (Traffic Forecasting Sensitivity Analysis, 2015) which compares the actual count 
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in the forecasted year with the forecasted traffic. For these datasets we can assume that the 
Actual Traffic Count listed are taken after the project has been completed. As for the Ohio 
dataset, the actual year of completion of the projects were given only for a few records. For 
others, there was no indication whether the counts are taken after the project has opened or 
not. Similarly, Florida District 5 datasets were compiled from ESAL reports. Here again 
we don’t have any indication of the actual opening year of the projects. In such cases, we 
have taken a traffic count a couple of years after the project is forecasted to open and scaled 
the forecast values up to that year. The assumptions for filtering and cleaning the data is 
described in Section 3.4. 
3.2.2 Database Structure 
The primary fields on the Forecast Database can be classified into three 
types:  
1. Project Information 
2. Forecast Information and 
3. Actual Traffic Count Information 
Project Information table has all the information specific to the project 
characteristics. This includes Project/Report ID unique to a project, Project Description, 
Year when the project/report was completed, type of project, City or Location where 
project took place, State, Construction cost, etc. Forecast Information includes the data 
related to the traffic forecast: the forecast itself along with who made the forecast, at and 
for what year. It also includes the type of forecast year (opening, mid-design or design 
year), the methodology used to forecast, whether any post-processing been done or not and 
similar information. Information regarding the actual traffic includes the actual traffic 
volume in a particular segment, year of observation and project opening year. The key 
fields in the database is given in Table 5. 
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Table 5: Key Fields in NCHRP 08-110 Database 
Name  Description  
Brief Description  Brief written description of the project  
Project Year  Year of the project or Construction Year or the Year the 
Forecast Report was produced  
Length  Project Length in miles  
Functional Class  Type of facility (Interstate, Ramp, Major/Minor Arterial 
etc.)  
Improvement Type  Type of project (Resurfacing, Adding lanes, New 
construction etc.)  
Area Type Functional Class  Area type where the facility lies (Rural, Urban etc.)  
Construction Cost  Project construction cost  
State  State code.   
Internal Project ID  Project ID or Report ID or Request ID  
County  County in which the facility lies  
Toll Type  What kind of tolls are applied on the facility (No tolls, 
Static, Dynamic etc.)  
Year of Observation  Year the actual traffic count was collected  
Count  Actual Traffic Count  
Count Units  Unit of traffic count (AADT, AAWT).   
Station Identifier  Count station ID or other identifiers for count station.  
Traffic Forecast  Forecasted Traffic volume.  
Forecast Units  Units used to forecast traffic (AADT, AAWT).   
Forecast Year  Year of forecast.  
Forecast Year Type  Period of forecast like opening, mid-design or design 
period.   
Year Forecast Produced  The year the forecast was produced/generated.  
Forecasting Agency  Organization which was responsible for this forecast.   
Forecast Methodology  Method used to forecast traffic (Traffic Count Trend, 
Regional Travel Demand Model, Project Specific Model 
etc.)   
Post Processing Methodology  Any post processing or alternative methodology used.   
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Post Processing Explanation  Explanation, as warranted, in case post processing 
methodology is used.  
Segment Description  Description of the segment for which this forecast was 
done.  
3.2.3 Decision Variables 
Based on the nature of the NCHRP 08-110 database, we selected some 
variables that can explain the bias in forecasts. These variables are: the type of Project, the 
methodology used, roadway type, area type and the forecast horizon (difference between 
the year forecast produced and the year of opening).   
Project Types are coded into the database as Improvement Type. Along with 
unknown improvement types, the improvement types are categorized into 12 types, which 
are consolidated into Projects on Existing Roadway, New Construction Project and 
Unknown Project Type (Table 6).   
Table 6: Description of Project Types in the NCHRP Database 
ID in 
Database 
Improvement Type Unified Improvement Type 
1 Resurfacing/Replacement/no minor improvements  
Project on Existing Roadway 
2 In existing facility, add intersection capacity  
3 In existing facility, add mainline/mid-block capacity 
in general purpose lane(s)  
4 In existing facility, add new dedicated lane(s)  
5 In existing facility, add new managed lane(s)  
6 In existing facility, add new reversible lane(s)  
7 New general-purpose lane(s) facility  
New Construction Project 
8 New dedicated lane(s) facility  
9 New managed lane(s) facility  
10 New reversible lane(s) facility  
11 Other New Facility  
12 Unknown Improvement  Unknown Project Type 
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The Functional Class column in the database are coded according to the 
FHWA specified functional classification. For a few datasets, the functional classes of the 
roadway were provided in an older format, which were then converted into the new format 
(Table 7).  
Table 7: Description of Functional Class in the NCHRP Database 
ID in Database Functional Class  
1 Interstate or Limited-access facility  
2 Ramp  
3 Principal Arterial  
4 Minor Arterial  
5 Major Collector  
6 Minor Collector  
7 Local  
8 Unknown Functional Class  
The area type or the County where the facility lies is mainly coded in four 
categories: Rural, Mostly Rural, Urban and Unknown area types (Table 8). The definition 
of these categories is consistent with the US Census Bureau’s definition of Urban and Rural 
areas. The Bureau defines urban areas as a territory that has at least 2,500 people. The 
percentage of people living in rural areas in a county determines whether the county is rural 
(100%), mostly rural (50-99%) or urban (<50%). 
Table 8: Description of Area Type in the NCHRP Database 
ID in Database Area Type  
1 Rural  
2 Mostly Rural  
3 Urban  
4 Unknown Area Type  
Forecast Methodology were identified from the project reports or the 
datasets given by the State DOTs. For example, for the Florida D-4 dataset, the 
methodology was derived from the Method column and then were reassigned into the 
NCHRP methodology (Table 9). For most of the database where the methodology is not 
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clearly described, several assumptions have been made (see previous section) to sort them 
by the NCHRP codes.   
Table 9: Description of Forecast Methodology in the NCHRP Database 
ID in 
Database 
Forecast Methodology Explanation 
1 Traffic Count Trend 
Compound and Linear Growth Rate, Linear 
Interpolation, Regression Models etc. using 
Historical AADT or traffic count on a specific count 
station.    
2 Population Growth Rates 
Forecasts based on Socio-Economic data, population 
forecasts on TAZ or project catchment area.  
3 Project-Specific Travel Model 
Travel Demand Model created specifically for a 
project.  
4 Regional Travel Demand Model 
Travel Demand Model for a region, e.g. Central 
Florida Regional Planning Model (CFRPM), Florida 
Standard Urban Transportation Model Structure 
(FSUTMS) etc.   
5 Professional Judgement 
Usually a combination of traffic count trend and 
Travel Demand Model volume.   
6 Unknown Methodology No record of methodology used.  
Several assumptions have also been made to code the Forecasting Agency 
in the NCHRP format (Table 10). For example, for Florida District 4, Minnesota and 
Wisconsin projects, the agency has been assumed to be State DOT employees or members. 
Consultants under contract with State DOTs (like Florida District 5 projects) were 
categorized separately.  
Table 10: Description of Forecasting Agency in the NCHRP Database 
ID in Database Forecast Agency  
1 State DOT  
2 Metropolitan Planning Organization  
3 City/County agency  
4 Other public agency  
5 Consultant  
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Two other variables we have included in our final estimation dataset are the 
Unemployment Rates in the year the forecast was produced and in the opening year. These 
data are not provided by the agencies themselves and that is why they are absent in the 
main database. We have collected the Unemployment Rate at a state level for the US 
projects from the Bureau of Labor Statistics and at the national level for the European 
projects from the World Bank. 
3.3 Methodology 
This study uses Large-N analysis to measure the amount and distribution of 
forecast errors, including those segmented by variables such as project type and various 
risk factors.  Large-N studies consider a larger sample of projects in less depth.  Flyvbjerg 
(2005) extols the virtues of Large-N studies as the necessary means of coming to general 
conclusions.  Often, Large-N studies include a statistical analysis of the error and bias 
observed in forecasts compared to actual data.  Flyvbjerg et al. (2006) considered a Large 
N analysis of 183 road and 27 rail projects, and Standard and Poor’s conducted a Large N 
analysis with a sample of 150 toll road forecasts (Bain and Plantagie 2004).  Other 
examples of Large-N studies are the Minnesota, Wisconsin and Ohio analyses 
(Parthasarathi and Levinson 2010; Buck and Sillence 2014; Giaimo and Byram 2013). This 
section presents a brief overview of the methodologies used in existing literature and 
explains the methodology used in current research.  
3.3.1 Methodologies Used in Existing Literature 
Briefly, the goal of Large-N analysis is to answer: How close were the 
forecasts to observed volumes? (Miller et al. 2016).  In order to facilitate that, the 
researchers have generally looked at two sets of similar data: one during the base year and 
the other one in the forecast year. Several authors have evaluated the accuracy of project 
level traffic forecasts by comparing them with the actual traffic counts. A summary of 
existing research and the methodology used is given in Table 11.   
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Table 11: Summary of Existing Large-N Methodologies 
Paper  Research Data  Analysis Procedure  
Odeck and Welde 
(2017)  
68 Norwegian Toll Road 
Projects implemented 
between 1975 and 2013.  
Mean Percentage Error of actual traffic 
compared with forecast value,  
Examines bias and efficiency of estimates 
using econometric framework  
Li and Hensher (2010)  14 Toll Roads in Australia  Mean Percentage error of actual vs forecast 
traffic. Ordinary Least Square Regression 
model and Random effects regression 
models with Percentage Error as dependent 
variable to ascertain the biases and 
dependencies. 
Flyvbjerg et al. (2006)  183 projects around the 
world  
Percentage Error with actual vs forecast 
traffic to measure inaccuracy. 
Bain (2009)  104 international toll road, 
bridge, and tunnel case 
studies.  
Ratio of Actual and forecasted traffic. 
Miller, Anam, Amanin, 
and Matteo (2016)  
39 studies from Virginia  Mean Absolute Percentage Error for each 
segment, Median Absolute Percentage 
Error for individual projects (both 
compared over the Observed Value).  
Parthasarathi and 
Levinson (2010)  
108 project reports obtained 
from Minnesota DOT. 
Ratio of Actual and forecasted traffic  
3.3.2 Evaluation Year 
From the database and project reports, we see that traffic forecasts are 
usually done for three years:  
1. Opening Year  
2. Mid-Design or Interim Year (usually 10 years after Opening)  
3. Design Year (usually 20 years from Opening)  
The actual traffic counts are obtained from the DoT’s count stations. For 
example, the Florida District 5 has detailed traffic counts from their count stations from 
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1972 to 2016. Matching the Count Stations with the traffic forecast report, we can get the 
actual traffic count for a year. Three calculations of errors can be performed:  
1. Error in the opening year forecast  
2. Error in Interim/Mid-Design years  
3. Error in year in-between Opening and Mid-Design Year: In this case, 
the forecast traffic value can be interpolated.  
The purpose of taking errors or difference in forecasted traffic for different 
years is to evaluate whether forecast performance improves over time. Li and Hensher 
(2010) report that all other factors remaining unchanged, the error in forecast reduces by 
2.54% for every additional year since opening i.e. we see annual improvements, on 
average, in the accuracy of forecasts as we move away from the start date. This finding is 
supported by Vassallo and Baeza (2007) with the evidence that traffic forecasting 
effectiveness for Spanish toll roads tends to improve over time, in particular the research 
claimed that the average year-one error was -35.18%, -31.14% for the second year, and -
27.06% for the third.   
This research will focus on the evaluation of opening year forecasts for the 
practical reason that the interim and design years have not yet been reached for the vast 
majority of projects.    
3.3.3 Definition of Error 
One of the differences in methodologies in previous Large N studies is how 
they define errors. Miller et al. (2016), CDM Smith et al. (2014),  and Tsai, Mulley, and 
Clifton (2014) define error as the Predicted Volume minus the Actual Volume such that a 
positive result is an over-prediction. Odeck and Welde (2017), Welde and Odeck (2011), 
and Flyvbjerg, Holm, and Buhl (2005) defined error the other way, such that a positive 
value represents under-prediction.   
There are also two schools of thought when presenting the error as a 
percentage: over the actual traffic (Tsai, Mulley, and Clifton 2014; Miller et al. 2016) vs 
over the forecast traffic (Flyvbjerg, Holm, and Buhl 2005; Nicolaisen and Næss 2015; 
Odeck and Welde 2017). An advantage of the former is that the percentage is expressed in 
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terms of a real quantity (observed traffic); an advantage of the latter is that when the 
forecast is made, uncertainty can be expressed in terms of the forecast value since the 
observed value is unknown (Miller et al. 2016). Beside these two methods, Bain (2009) 
and Parthasarathi and Levinson (2010) evaluated the forecast performance by taking the 
ratio of Actual and Forecast Traffic.   
From the discussion above and the summary in Table 11, we see basically 
two schemes for evaluating forecast performance: as a percentage difference from forecast 
volume and as a ratio.  Within those schemes, there is some disagreement as to whether the 
percentage difference should be taken over the observed count or over the forecast value, 
and as to the direction of the sign.  For this we continue in the convention as described in 
(Odeck and Welde 2017) in expressing the percent difference as:   
𝑃𝑃𝑃𝑃𝑃𝑃𝑖𝑖 =
𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 𝐶𝐶𝐶𝐶𝐴𝐴𝐶𝐶𝐴𝐴 − 𝑃𝑃𝐶𝐶𝐹𝐹𝐹𝐹𝐴𝐴𝐴𝐴𝐹𝐹𝐴𝐴 𝑉𝑉𝐶𝐶𝐴𝐴𝐴𝐴𝑉𝑉𝐹𝐹
𝑃𝑃𝐶𝐶𝐹𝐹𝐹𝐹𝐴𝐴𝐴𝐴𝐹𝐹𝐴𝐴 𝑉𝑉𝐶𝐶𝐴𝐴𝐴𝐴𝑉𝑉𝐹𝐹
∗ 100% 
𝐸𝐸𝐸𝐸𝐴𝐴𝐴𝐴𝐴𝐴𝐸𝐸𝐶𝐶𝐶𝐶 1
 
Where PDFi is the Percentage Difference from Forecast for project 
i.  Negative values indicate that the actual outcome is lower than the forecast (over-
prediction), and positive values indicate the actual outcome is higher than the forecast 
(under-prediction).  The appeal of this expression is that it expresses the deviation as a 
function of the forecast, which is the value known at the time of forecast.  The distribution 
of the Percent Difference over the dataset will be able to answer the systematic performance 
of traffic forecasts.   
As for expressing the error over the dataset, the use of Mean PDF and Mean 
Absolute PDF have varied in different researches. Taking the mean of the absolute 
differences has been acknowledged to “allow [researchers] to better understand the 
absolute size of inaccuracies across project” (Odeck and Welde 2017) since positive and 
negative errors tend to offset each other in case of calculating the Mean Percent Difference. 
We continue in this tradition, and express:   
𝑀𝑀𝐹𝐹𝐴𝐴𝐶𝐶 𝐴𝐴𝐴𝐴𝐹𝐹𝐶𝐶𝐴𝐴𝐴𝐴𝐴𝐴𝐹𝐹 𝑃𝑃𝐹𝐹𝐹𝐹𝐴𝐴𝐹𝐹𝐶𝐶𝐴𝐴 𝑃𝑃𝐸𝐸𝐷𝐷𝐷𝐷𝐹𝐹𝐹𝐹𝐹𝐹𝐶𝐶𝐴𝐴𝐹𝐹 𝐷𝐷𝐹𝐹𝐶𝐶𝑉𝑉 𝑃𝑃𝐶𝐶𝐹𝐹𝐹𝐹𝐴𝐴𝐴𝐴𝐹𝐹𝐴𝐴 (𝑀𝑀𝐴𝐴𝑃𝑃𝑃𝑃𝑃𝑃) =
1
𝐶𝐶
∗�|𝑃𝑃𝑃𝑃𝑃𝑃𝑖𝑖|
𝑛𝑛
𝑖𝑖=1
 
                                                                                                                                            𝐸𝐸𝐸𝐸𝐴𝐴𝐴𝐴𝐴𝐴𝐸𝐸𝐶𝐶𝐶𝐶 2
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Where n is the total number of projects.    
3.3.4 Distribution of Percent Difference from Forecast 
Researchers have presented the results of their Large-N studies mostly in 
histograms of Percentage Error, as shown in Figure 1. Bain (2009) further fitted the 
distribution in a distribution fitting software, which suggested a normal distribution with 
mean 0.77 and Standard Deviation 0.26. Goodness of fit was measured by Chi-squared 
statistics. To ascertain the significance of the statistics (biasedness), t-test was also 
performed.   
 
 
 
 
Source: Flyvbjerg, Holm, and Buhl (2005)  Source: Bain (2009a)  
Figure 1: Example Histograms of Forecast Accuracy 
 This research reports distributions of the errors in terms of the percentage 
difference from forecast, 𝑃𝑃𝑃𝑃𝑃𝑃𝑖𝑖. The mean as reported in the distribution gives the central 
tendency of the dataset, with median as the 50th percentile value and standard deviation as 
the spread. For categorical variables, this research employs Violin Plots (Figure 2). Violin 
plots are like histograms and box plots in that they show an abstract representation of the 
probability distribution of the sample. Rather than showing counts of data points that fall 
into bins or order statistics, violin plots use kernel density estimation (KDE) to compute an 
empirical distribution of the sample. In this research, we used the 5th and 95th percentile 
values as inter-quartile range as depicted in Figure 2. The percentile values present the 
percentage of data-points that fall below. In effect, this range depicts the 90% probability 
range of percent difference from forecast for any categorical variable. 
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Figure 2: Anatomy of a Violin Plot 
3.3.5 Level of Analysis- by Segment or by Project 
While assessing the project forecast accuracy, one question arises: what 
constitutes an observation? A typical road project is usually divided into several links or 
segments within the project boundary. The links are usually on different alignments or 
carrying traffic to different directions. Analysis thus can be done on two levels:  
1. Segment Level: assessing the accuracy of the forecast for each different 
segment or link.  
2. Project Level: assessing the total accuracy of forecast for each individual 
project, identified by their Unique Internal Project ID.  
The limitation of presenting accuracy metrics at a segment level is that the 
observations are not independent.  Consider, for example, a project with three segments 
connected end-to-end.  It is reasonable to expect that the forecast error on these segments 
is correlated—perhaps uniformly high or low.  Whether we treat these as one combined 
observation or three independent observations, we would expect the average error to be 
roughly the same.  There would be a difference, however, in the measured t-statistics, 
where the larger sample size from a segment level analysis could suggest significance 
where a project level analysis would not.   
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Project level analysis seems to be free of the correlation across observations 
described, but still the question remains on how to assess the accuracy for a project. In the 
Virginia Study (Miller et al. 2016) where each project consisted of links ranging from 1 to 
2493 in number, the researchers took the Median Absolute Percent Error over the segments 
or links for individual projects and then used the Mean to express the level of accuracy. 
Nicolaisen (2012) measured the accuracy by taking the sum of forecast and actual traffic 
volumes on the segments in a project. Another method that can be used is taking the 
weighted traffic volume as described in Miller et al. (2016):  
𝑊𝑊𝐹𝐹𝐸𝐸𝑊𝑊ℎ𝐴𝐴𝐹𝐹𝑡𝑡 𝑇𝑇𝐹𝐹𝐴𝐴𝐷𝐷𝐷𝐷𝐸𝐸𝐴𝐴 𝑉𝑉𝐶𝐶𝐴𝐴𝐴𝐴𝑉𝑉𝐹𝐹 =
∑ (𝑉𝑉𝐶𝐶𝐴𝐴𝐴𝐴𝑉𝑉𝐹𝐹 𝐶𝐶𝐶𝐶 𝐴𝐴𝐸𝐸𝐶𝐶𝑙𝑙 𝐸𝐸) ∗ (𝐿𝐿𝐹𝐹𝐶𝐶𝑊𝑊𝐴𝐴ℎ 𝐶𝐶𝐷𝐷 𝐴𝐴𝐸𝐸𝐶𝐶𝑙𝑙 𝐸𝐸)𝑛𝑛𝑖𝑖=1
∑ (𝐿𝐿𝐹𝐹𝐶𝐶𝑊𝑊𝐴𝐴ℎ 𝐶𝐶𝐷𝐷 𝐴𝐴𝐸𝐸𝐶𝐶𝑙𝑙 𝐸𝐸)𝑛𝑛𝑖𝑖=1
                                                                                                                                            𝐸𝐸𝐸𝐸𝐴𝐴𝐴𝐴𝐴𝐴𝐸𝐸𝐶𝐶𝐶𝐶 3
 
The issue with using the weighted traffic volume (forecasted and actual) is 
the absence of length data in most of the records. In addition, taking the total traffic as 
Nicolaisen (2012) will not be able to show the relation between forecast accuracy and 
project type by number of vehicles serviced. Taking these into consideration, in this study 
we measure the inaccuracy at the project-level using average traffic volumes, where each 
segment within a project is given equal weight.  
We report the distribution of forecast errors both at a project level and a 
segment level.  The results, presented later in next chapter, show that averaging to the 
project level appears to average out some of the errors observed at a segment level.   
3.4 Calculating the Number of Lanes Required 
One of the implications of inaccurate forecast is how it would influence 
project decisions. The Number of Lanes required for the roadway to operate at a certain 
Level of Service is a variable dependent on the anticipated traffic. Miller et al. (2016) in 
the Virginia Study explored a variant of this in the decision concerning the Level of Service 
(LOS). One of the projects (or studies as the research termed it as), had seen an LOS E 
instead of the target LOS of C because of forecast errors. The research identified two 
distinct factors that affect the impact of error on decision making: 
1. The magnitude of the error and 
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2. The location of the error relative to the performance criterion. 
Replicating the methodology employed in the Virginia Study in our analysis 
is problematic because of the absence of several critical information to calculate the LOS. 
The existing and forecasted number of lanes and the K-factor used was not specified for 
most of the projects and we would be dealing with a very small sample size. Besides, other 
factors influencing the LOS e.g. Lane Width, Traffic Composition, Grade and Speed were 
not coded into the database.  
Another way to assess the impact of forecast error is to calculate the number 
of lanes required for a given traffic volume. Project traffic forecasts ultimately are used to 
determine how many lanes a corridor or project may require. Using the best available 
current year data, and projecting future values of Directional Design Hourly Volume 
(DDHV), Service Flow Rate for LOS I (SFi)and Peak Hour Factor(PHF), the number of 
lanes can be estimated. Using the methodology described in Highway Capacity Manual-
2010 (HCM 2010) to calculate the Service Flow Rate per lane for a required LOS and PHF, 
the number of lanes can be determined. According to it, the simplified equation for 
estimating the capacity of a roadway section is: 
𝐶𝐶𝐴𝐴𝐶𝐶𝐴𝐴𝐴𝐴𝐸𝐸𝐴𝐴𝐶𝐶 = 𝐵𝐵𝐴𝐴𝐹𝐹𝐹𝐹 𝐶𝐶𝐴𝐴𝐶𝐶𝐴𝐴𝐴𝐴𝐸𝐸𝐴𝐴𝐶𝐶 ∗ 𝑁𝑁 ∗ 𝑃𝑃𝑃𝑃𝑃𝑃 ∗ 𝐷𝐷𝐻𝐻𝐻𝐻 ∗ 𝐷𝐷𝑝𝑝 𝐸𝐸𝐸𝐸𝐴𝐴𝐴𝐴𝐴𝐴𝐸𝐸𝐶𝐶𝐶𝐶 4 
where N= Number of Lanes 
PHF= Peak Hour Factor 
𝐷𝐷𝐻𝐻𝐻𝐻=adjustment factor for heavy vehicles 
𝐷𝐷𝑝𝑝 =adjustment factor for driver population 
Rearranging the equation to determine the number of lanes for given traffic 
flow on a given direction, we get to: 
  
𝑁𝑁 =
𝑇𝑇𝐹𝐹𝐴𝐴𝐷𝐷𝐷𝐷𝐸𝐸𝐴𝐴 𝑉𝑉𝐶𝐶𝐴𝐴𝐴𝐴𝑉𝑉𝐹𝐹 𝐶𝐶𝐶𝐶 𝐴𝐴 𝑊𝑊𝐸𝐸𝑔𝑔𝐹𝐹𝐶𝐶 𝑡𝑡𝐸𝐸𝐹𝐹𝐹𝐹𝐴𝐴𝐴𝐴𝐸𝐸𝐶𝐶𝐶𝐶
𝐵𝐵𝐴𝐴𝐹𝐹𝐹𝐹 𝐶𝐶𝐴𝐴𝐶𝐶𝐴𝐴𝐴𝐴𝐸𝐸𝐴𝐴𝐶𝐶 ∗ 𝑃𝑃𝑃𝑃𝑃𝑃 ∗ 𝐷𝐷𝐻𝐻𝐻𝐻 ∗ 𝐷𝐷𝑝𝑝
𝐸𝐸𝐸𝐸𝐴𝐴𝐴𝐴𝐴𝐴𝐸𝐸𝐶𝐶𝐶𝐶 5 
The Traffic Volume on a Given Direction can be alternately named as 
Directional Design Hourly Volume, which can be determined using: 
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𝑃𝑃𝑃𝑃𝑃𝑃𝑉𝑉 = 𝐴𝐴𝐴𝐴𝑃𝑃𝑇𝑇 ∗ 𝑃𝑃𝐹𝐹𝐹𝐹𝐸𝐸𝑊𝑊𝐶𝐶 𝑃𝑃𝐶𝐶𝐴𝐴𝐹𝐹 𝐷𝐷𝐴𝐴𝐴𝐴𝐴𝐴𝐶𝐶𝐹𝐹 (𝐾𝐾30) ∗ 𝑃𝑃𝐸𝐸𝐹𝐹𝐹𝐹𝐴𝐴𝐴𝐴𝐸𝐸𝐶𝐶𝐶𝐶𝐴𝐴𝐴𝐴 𝑃𝑃𝐸𝐸𝐹𝐹𝐴𝐴𝐹𝐹𝐸𝐸𝐴𝐴𝐴𝐴𝐴𝐴𝐸𝐸𝐶𝐶𝐶𝐶 𝐷𝐷𝐴𝐴𝐴𝐴𝐴𝐴𝐶𝐶𝐹𝐹 (𝑃𝑃30)
                                                                                                                                                   𝐸𝐸𝐸𝐸𝐴𝐴𝐴𝐴𝐴𝐴𝐸𝐸𝐶𝐶𝐶𝐶 6 
The K-factors represent typical conditions found around the state for 
relatively free-flow conditions and are considered to represent typical traffic demand on 
similar roads. The magnitude of the K-factor is directly related to the variability of traffic 
over time. Rural and recreational travel routes which are subject to occasional extreme 
traffic volumes generally exhibit the highest K-factors. The millions of tourists traveling 
on Interstate highways during a holiday are typical examples of the effect of recreational 
travel periods. Urban highways, with their repeating pattern of home-to-work trips, 
generally show less variability and, thus, have lower K-factors. Similarly, the directional 
distribution factor, D30, is based on the 200th Highest Hour Traffic Count Report. But the 
problem remains as to the availability of 𝐾𝐾30 and 𝑃𝑃30 information for projects. The Florida 
Department of Transport (FDOT) recommends values for the K and D-factor in case 
information on that is unavailable during project forecast. The following table is obtained 
from the Project Traffic Forecasting Handbook prepared by the FDOT (FDOT 2014). 
Table 12: Recommended 𝑲𝑲𝟑𝟑𝟑𝟑 and 𝑫𝑫𝟑𝟑𝟑𝟑 factors for Traffic Forecasting 
 
Road Type 
𝑲𝑲𝟑𝟑𝟑𝟑 𝑫𝑫𝟑𝟑𝟑𝟑 
Low Average High Low Average High 
Rural Freeway 9.6 11.8 14.6 52.3 54.8 57.3 
Rural Arterial 9.4 11 15.6 51.1 58.1 49.6 
Urban Freeway 9.4 9.7 10 50.4 55.8 61.2 
Urban Arterial 9.2 10.2 11.5 50.8 57.9 67.1 
HCM recommended range of values for selecting appropriate 𝐾𝐾30and 𝑃𝑃30factors for 
project forecast are also given in the following figures. 
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Figure 3: HCM Recommended K Factor 
Range 
 
Figure 4: HCM Recommended D 
Factor Range 
For a simple analysis, we chose the average values in each subsection as 
recommended by the FDOT. 
The equations for determining the base capacity for the roadway types are also 
recommended in HCM 2010, which are presented in the . In the absence of information on 
Free Flow Speed, in our analysis we are assuming the maximum lane capacities by default. 
Table 13: Equations to Determine Service Flow Rate or Maximum Capacity 
Roadway Type Equation 
Freeway (Interstate) 1700+10*Free Flow Speed (FFS) up to 2400 
Multilane Highway 1000+20FFS up to 2200 
Rural 2-lane Highway Up to 1600 
Signal Controlled Facility 1900*green ratio 
The Peak Hour Factors (PHF) are taken as the default values given in HCM 2000: 
0.92 for Urban facilities and 0.88 for rural ones. 
Assuming similar LOS for forecasted traffic and actual traffic and using Equations 
10 and 11, we first calculated the number of lanes required for each case and then compared 
them with each other. Note, we used the upper bounds for the N values, as specified in 
HCM. 
3.5 Data Cleaning and Filtering 
As mentioned previously, our primary objective for analysis is to compare 
the forecasted traffic with the actual post-opening traffic. The NCHRP 08-110 Database 
presents challenges in the analysis due to the difference in record keeping practices of the 
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contributing states (explained in Section 3.2.1).  We arrived at a uniform scheme or 
algorithm to clean up the missing information and prepare the flat data for analysis.  
First of all, we filtered out the records in the database that don’t have any 
actual traffic count data and those which haven’t been completed yet. The second filter 
may seem redundant, but in the database we have records of actual traffic count even 
though the project was forecasted to be completed at a later date. This discrepancy occurred 
mostly for projects on existing roadways that have traffic count stations on them which 
produce regular count data. 
The second step was to select the appropriate actual traffic count for the 
records filtered out in the first step. This was necessary because in many cases traffic counts 
were collected on a regular basis on the same segments over several years.  Selecting the 
earliest traffic count after project completion is often not obvious, because several state 
data don’t mention actual project completion date. For such types of projects, we employed 
the following reasoning:  
1. Categorize the segments by schedule risk: Based on the improvement types, we 
created low-risk and high-risk categories. The “resurfacing, slips, slides, safety 
improvements etc.” projects that are usually completed on or within one year 
of the planned opening year are the low-risk ones. Complex projects like adding 
lanes to a roadway, new construction projects or increasing capacity are built 
within two to three years of the planned opening date and are therefore 
classified as High-Risk ones (Mark Byram, Personal Communication, April 3, 
2018).   
2. Create a one-year buffer for low-risk project and a two-year buffer for high-risk 
project and keep the first traffic count outside the buffer. For example, if a 
project to add lanes, a High-Risk project, has a forecast opening year of 2010, 
we would keep the first count available in year 2012 or later.  We do this 
because we do not know if construction has been delayed from what was 
originally planned, and we want to avoid a situation where we evaluate a project 
against a traffic count taken before the project opened.   
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Next, we scaled the forecast to the year of the first post-opening count so 
that both data points are in the same year.  We did this by linearly interpolating the forecast 
traffic between the forecast opening year and the design year, usually 20 years later. (The 
European projects are taken from Nicolaisen (2012) and have already been scaled to match 
the count year using a 1.5% annual growth rate.  We maintain this logic for the European 
projects but do the interpolation between opening and design year for US projects.)  
For project-level analysis, we took the average of the traffic volumes and 
measured the error statistics by comparing the average forecast and average actual traffic. 
Aggregating the counts and forecast across the segments/links was done by the unique 
identifier in the column “Internal Project ID”. The variables for analysis were also 
aggregated by the same unique identifier, albeit with different measures for maintaining 
uniformity. Improvement Type, Area Type and Functional Class of a project were taken to 
be the same as the most prevalent one among the segments. For example, if most of the 
segments in a project are of Improvement Type 1 (resurfacing/ regular maintenance), the 
project is considered to be of Improvement Type 1. Forecast Methodology is the same 
across the segments for a project, so are Unemployment Rates and Years of Forecast and 
Observation. Mean of these values were taken for the project level analysis.  
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 ANALYSIS RESULTS 
4.1 Introduction 
This section presents the key findings from the Large N Analysis building 
on the methodology prescribed in Section 3.3. Reiterating the key points our analysis 
hinges upon:  
• typical road projects are divided into one or more segments   
• traffic volume is generally predicted for opening year, mid-design year 
(typically 10 years from opening) and design year (usually 20 years into the 
future)  
• actual traffic volume to compare against the forecast volume are taken for 
the year after the project has been completed. For records in the database 
that don’t have project completion date, a buffer of at least 1 year has been 
created based on the type of project  
• error is calculated as the difference between Actual Volume and Forecasted 
Volume and so that negative value means over-prediction and positive 
means under-prediction  
• for aggregation, the Mean of the Absolute Percent Difference from Forecast 
(MAPDF) was used as the metric, since positive and negative values would 
neutralize each other in case the mean of the percent differences were taken. 
The distributions, however, were taken on the Percent Difference from 
Forecast (PDF).  
Bearing these points in mind, the Large N analysis was done in two ways: 
by segments for the general distribution of the forecast errors and by project-level, for the 
effect of errors on an aggregated level. The variables to analyze are introduced in the first 
section and we move onto the results and interpretation in the next section. 
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4.2 Data and Variables: A Recap 
As described Section 3.2, the NCHRP 08-110 database contains about 
16360 unique records. The records contain forecast information by segments, forecast year 
type (opening, mid-design or design year) and actual count information, if applicable. For 
analysis purpose, the filters as described in Chapter 3 were applied and we got to 3911 
unique records. The data-frame to be analyzed contains project information (unique project 
ID, type of project, segment ID, roadway functional classification, area type), forecast 
information (year forecast was produced, forecast year, forecasted and adjusted traffic) and 
the actual count information (year of observation, count, stations ID).    
Based on the nature of the NCHRP 08-110 database, we can select some 
variables that might dictate future adjustments in the forecasts. These variables are: the 
type of Project (Improvement Type), the methodology used (Forecast Methodology), 
roadway type (Functional Class), area type (Area Type Functional Class) and the forecast 
horizon (difference between year forecast produced and year of opening).  
Table 14: Descriptive Variables for Analysis 
Variable Explanation 
Forecast Volume 
We expect the percent difference from forecasts to be larger for 
lower volume roads because there is less opportunity for errors to 
average out.  
Functional Class 
To test whether accuracy differs for different functional class of 
roads. The distribution is done on the FHWA defined Functional 
Classes.  
Area Type To test whether urban or rural areas influence the forecast accuracy.  
Type of Project 
Distribution of forecast errors across different types of 
improvement, i.e. resurfacing project, adding lanes, new 
construction etc. Can be simplified as forecasts on Existing Roads 
and New Constructions.  
Tolls Relation between toll road forecasts and un-tolled road forecasts.   
Opening Year 
Projects affected by a recession may have uniformly low forecasts. 
The Opening Year is taken to be the Year the actual traffic count 
was taken in our database. The years 2001 and 2008-9 were 
42 
 
identified as recession years. Judging from the unemployment rate, 
the years affected by the recession was categorized.  
Year forecast produced To evaluate whether forecast accuracy has improved over the years.  
Forecast Horizon 
Derived variable from the difference between the Forecast Year and 
the Year Forecast was Produced. Tests hypothesis that Forecasts are 
better when the opening year is closer to the year forecast was 
produced.  
Unemployment Rate in Opening 
Year 
To evaluate the effect of recessions on forecast accuracy.    
Change in Unemployment Rate 
 
This will be measured as the difference between the unemployment 
rate in the opening year and the unemployment rate in the year the 
forecast was produced.    
Forecast Methodology 
To evaluate the relative accuracy of Trend Based Forecast or Model 
Based Forecast etc.  
Type of Forecaster 
To examine differences between forecasts made by DOTs, MPOs, 
consultants, or others.    
In the remainder of this chapter, we examine the overall distribution of 
percent difference, as well as the percent differences segmented by each of these 
factors. The codes for cleaning up the data and the analysis itself is available at 
https://github.com/jawadmhoque/accuracy-assessment repository. 
4.3 Overall Distribution 
 Generally speaking, traffic forecasts have been found to be over-predicting: 
actual traffic volumes after project has been completed are lower than what has been 
forecasted, as shown in Figure 5 and Figure 6, which show a right-skewed distribution. 
The MAPDF is 24.67% at segment level, but this statistic is biased in the sense that multiple 
segments make up a single project, and a particular error or shortcoming of the method 
adopted is accumulating over a project. In segment-level, the traffic volumes are off by 
about 5150 vehicles per day (vpd) on average.  
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Figure 5: Distribution of Percent Difference from Forecast (Segment Level) 
 The 3911 unique records/segments are part of 1291 unique projects. 
Similar to our segment-level analysis, we notice a general over-estimation of traffic across 
the projects. The distribution of PDF shown in Figure 6 is heavier on the negative side, i.e. 
actual volumes are generally lower than traffic forecasts. The MAPDF is 17.29% with a 
standard deviation of 24.81. The Kernel Density Estimator displays an almost normal 
distribution, albeit with long tails. On an average, the traffic forecasts for a project are off 
by 3500 vpd.  
𝑃𝑃𝑃𝑃𝑃𝑃𝑖𝑖 =
(𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 − Forecast)
Forecast ∗ 100 
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Figure 6: Distribution of Percent Difference from Forecast (Project Level) 
We should expect over-predictions because, in many cases, these forecasts 
are used in design engineering. A design based on over-predicted traffic will be over-built 
and will not see that extra capacity utilized. On the other hand, if the under-predicted traffic 
is used as a basis for design, it would mean adding capacity at a later time at a greater cost 
to meet the demand. This is an example of optimism bias previously noted for toll road 
traffic forecasts (Bain 2009; Flyvbjerg, Holm, and Buhl 2005). 
Table 15: Overall Percent Difference from Forecast 
Traffic Forecast 
Range (AADT) Observations MAPDF Mean Median 
Standard 
Deviation 
5th 
Percentile 
95th 
Percentile 
Segment Level 3911 24.67 0.65 -5.49 41.92 -44.89 66.34 
Project Level 1291 17.29 -5.62 -7.49 24.81 -37.56 36.96 
4.4 Forecast Volume 
Figure 7 reports the forecast error as a function forecast volume at the 
segment level.  Figure 8 shows it reported at the project level. They are reported separately 
here because the traffic volume can be quite different for different segments within a 
project, such as may be the case of a freeway interchange where the mainline freeway 
volume is much higher than the ramp volumes.   
𝑃𝑃𝑃𝑃𝑃𝑃𝑖𝑖 =
(𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 − Forecast)
Forecast ∗ 100 
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Figure 7: Percent Difference from Forecast as a Function of Forecast Volume (Segment 
Level) 
An interesting observation is the low percentage errors as the traffic 
volumes increase. This is understandable, since the error percentages were taken as a ratio 
over the forecasted volume. Unless the actual traffic differs by a large margin, the 
percentage errors will not have risen to a big amount. The percent difference hover more 
towards the negative side as we move to the right for higher volume roads. A small number 
of segments  with greater than 80,000 AADT have been under-predicted. 
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Figure 8: Percent Difference from Forecast as a Function of Forecast Volume (Project 
Level) 
Table 16 and Table 17 show descriptive measures of percent difference of 
the forecasts by volume group for segments and projects, respectively. The measures 
represent the spread of the percent difference in forecast, with the Mean, Standard 
Deviation and 5th and 95th percentile values. The MAPDF value for each category presents 
how much the actual traffic deviates from the forecast value. Mean is the central tendency 
of the data. Standard Deviation and the 5th and 95th percentile data represent the spread of 
the distribution. 90% of the data points fall between the 5th and 95th percentile values. 
Table 16: Forecast Inaccuracy by Forecast Volume Group (Segment Level) 
Traffic Forecast 
Range (AADT) Observations MAPDF Mean Median 
Standard 
Deviation 
5th 
Percentile 
95th 
Percentile 
(0, 3000] 359 36.17 14.04 -2.22 91.63 -44.78 106.91 
(3000, 6000] 419 26.64 3.90 -3.33 38.91 -40.03 83.78 
(6000, 9000] 394 24.83 -2.78 -8.93 33.06 -47.90 57.47 
(9000, 13000] 465 23.17 -2.54 -6.03 30.11 -44.49 54.98 
(13000, 17000] 353 25.31 -0.20 -3.34 34.49 -49.56 76.88 
(17000, 22000] 360 25.02 -5.21 -10.40 34.67 -51.54 65.85 
(22000, 30000] 415 28.01 3.87 -3.57 37.20 -47.40 77.78 
(30000, 40000] 386 25.71 -0.17 -7.92 35.23 -44.64 72.84 
(40000, 60000] 410 19.37 2.56 -0.89 26.34 -32.56 53.47 
(60000+ 350 12.38 -7.14 -6.40 14.98 -28.42 17.50 
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Table 17: Forecast Inaccuracy by Forecast Volume Group (Project Level) 
Traffic Forecast 
Range (ADT) Observations MAPDF Mean Median 
Standard 
Deviation 
5th 
Percentile 95
th Percentile 
(0, 3000] 133 24.59 -1.85 -5.75 42.15 -45.01 75.17 
(3000, 6000] 142 20.53 -0.37 -4.64 29.74 -36.50 50.33 
(6000, 9000] 125 16.75 -5.68 -8.80 21.94 -35.29 36.67 
(9000, 13000] 145 15.59 -4.66 -7.29 19.99 -31.34 34.45 
(13000, 17000] 143 17.41 -6.20 -6.53 21.61 -37.76 30.65 
(17000, 22000] 113 17.98 -5.65 -8.31 25.47 -41.62 37.85 
(22000, 30000] 133 19.54 -5.65 -8.47 25.36 -40.31 41.75 
(30000, 40000] 115 15.56 -9.78 -10.26 18.23 -39.54 12.26 
(40000, 60000] 137 13.18 -8.95 -7.68 16.01 -34.44 7.49 
(60000+ 105 10.20 -8.96 -7.90 9.90 -24.50 3.68 
One observation from Table 17 is that as the forecast volume increases, the 
distribution of the PDF has smaller spreads in addition to the MAPDF value getting smaller 
and heavier in the negative side. For example, for forecast volume between 22,000 and 
30,000, PDF for 90% of the projects lie between -40.31% and 41.75% with an absolute 
deviation (MAPDF) of 19.54%. In comparison, 90% of the projects with forecasted traffic 
between 30,000 and 40,000, have PDF between -39.54% and 12.26% with a MAPDF of 
15.56%.  
4.5 Functional Class 
The distribution of PDF by functional class (Figure 9 and Table 18) are 
taken at the segment level, since a project may span over roadways of different functional 
class. Violin plots, as depicted in the figure shows quantitative data with a kernel density 
estimation of the underlying distribution. The thick black bars represent the 25th and 75th 
percentile values, in effect depicting the range of values where 50% of the data-points fall 
in. These reiterate the point made about over-prediction in forecasts: about 75% of the links 
have negative PDF values for Interstates, Major Arterials and Collectors. About 70% of 
the Minor Arterial links have been over-predicted. 
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Figure 9: Distribution of Percent Difference from Forecast by Functional Class (Segment 
Level Analysis) 
Compared among themselves, it appears that forecasts for Interstates or 
Limited Access Facilities fare better than other classes of roadway, both in terms of the 
absolute deviation and spread (Table 18). 90% of the records of this functional class fall 
between -27.81% and 10.44%. The spread is a greater for other functional classes 
(represented by the 5th and 95th percentile values).  
Table 18: Forecast Inaccuracy by Functional Class (Segment Level Analysis) 
Functional Class Observations MAPDF Mean Median Standard Deviation 
5th 
Percentile 
95th 
Percentile 
Interstate or 
Limited Access 
Facility 
434 12.32 -9.21 -8.48 13.58 -27.81 10.44 
Principle Arterial 837 16.95 -9.63 -10.89 19.38 -37.51 23.95 
Minor Arterial 404 18.92 -8.26 -10.24 24.54 -41.50 29.26 
Major Collector 258 20.67 -10.81 -11.10 26.92 -51.11 23.85 
Minor Collector 19 22.53 -12.74 -8.66 24.30 -41.43 28.58 
Local 1 46.67 46.67 46.67  46.67 46.67 
Unknown 
Functional Class 1958 32.42 10.69 2.68 53.67 -48.75 86.21 
4.6 Area Type 
The distribution and spread of forecast errors as a function of the area type 
is presented in Figure 10 and Table 19. Forecasts for both rural and urban areas are mostly 
over-predicting i.e. actual traffic is less than forecasted (65% of the links in rural area and 
72% of links in urban areas). 
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Figure 10: Distribution of Percent Difference from Forecast by Project Area Type 
(Segment Level Analysis) 
The spread for Urban areas (-39.37% to 27.14%) is greater than that for 
rural areas (-27.93% to 24.72%). The MAPDF values for Rural and Urban areas (14.09% 
and 17.66% respectively) point to traffic in rural or mostly rural areas have a smaller 
deviation from predicted. 
Table 19: Forecast Inaccuracy by Area Type (Segment Level Analysis) 
Area Observations MAPDF Mean Median Standard Deviation 
5th 
Percentile 
95th 
Percentile 
Rural or 
Mostly 
Rural 
210 14.09 -4.02 -5.56 18.22 -27.93 24.72 
Urban 543 17.66 -8.05 -9.58 22.32 -39.37 27.14 
Unknown 
Area Type 3047 23.86 -0.12 -5.00 33.89 -47.31 68.05 
4.7 Type of Project 
As described in Section 3.2.3, the NCHRP 08-110 database has the 
improvement type of the project as a required field. A lot of the segments/projects don’t 
have any improvement type assigned but we can still unify the types coded in the database 
in three ways: 
1. Improvement on Existing facility: Resurfacing, replacement and adding 
capacity to existing roadway. 
2. New Construction: New general-purpose, dedicated, managed or 
reversible lane(s) facility and  
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3. Unknown Project Type. 
Among the 1291 projects, our database contains forecast and actual count 
information on only 28 new construction projects, while projects on existing roadway are 
788 in number. About 75% of the projects on existing roadway in the database have error 
below 0% i.e. over-predicting the traffic. Similar proportions are obtained for New 
Constructions as well (Figure 11 and Table 20). Compared to aggregated error over all 
types of project (MAPDF of 17.29%), forecasts for existing roadway have on an average 
slightly less error (MAPDF of 16.26%). Forecasts for New Constructions are even more 
accurate with an MAPDF of 10.57%. 
 
Figure 11: Distribution of Percent Difference from Forecast by Project Type (Project Level 
Analysis) 
The difference in sample sizes make commenting on the relative accuracy 
of forecasts by project type difficult. But as the percentile values indicate, forecasts for new 
construction projects have a lower spread than that for existing roadways.  
Table 20: Forecast Inaccuracy by Project Type (Project Level) 
Project Type Observations MAPDF Mean Median Standard Deviation 
5th 
Percentile 
95th 
Percentile 
Existing Road 899 16.26 -5.90 -7.43 23.55 -36.20 29.93 
New Facility 28 10.57 -9.22 -8.76 9.54 -19.34 3.83 
Unknown Type 364 20.36 -4.64 -7.64 28.38 -43.96 45.95 
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4.8 Tolls 
In our database we didn’t have much information about the toll roads. In all, 
there are forecast information on only 7 roads/links with Static Tolls on 1+ lanes. The 
MAPDF for the tolled roads is 20.41% with a maximum of 93.38%. The distribution in 
Figure 12 is not scaled by the number of observation. Table 21 presents the breakdown of 
the distribution by Toll Type on links. 
 
Figure 12: Distribution of Percent Difference from Forecast by Toll Types (Segment-Level 
Analysis) 
Table 21: Forecast Inaccuracy by Toll Type (Segment Level) 
Toll Type Observations MAPDF Mean Median Standard Deviation 
5th 
Percentile 
95th 
Percentile 
No Tolls on 1+ 
lane 3432 23.66 -1.53 -6.55 32.87 -45.9 64.66 
Static Tolls on 
1+ lane 7 20.41 16.16 8.60 34.96 -7.97 68.85 
4.9 Year Forecast Produced 
The NCHRP 08-110 database contains projects spanning from 1970s. 
Forecasts for the projects thus go even before that. In Figure 13 and Table 22 we compare 
the PDF for forecasts produced in each year. The MAPDF has steadily gone down, in 
addition to the spread of the distribution getting smaller. Also noticeable is the overall 
“under-prediction” of traffic for projects that have been forecasted between 1981 to 1990 
i.e. actual traffic is more than the forecasted volume.  During the next decade (1991-2000), 
about 55% of the projects for which traffic was forecasted have had more traffic than 
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forecasted.  After 2000 however, almost 75% of the projects forecasted have seen less 
traffic than forecasted with an average absolute deviation of 15.7%. 
The improvement over time may suggest that the availability of better data 
and refinement as well as sophistication of forecasting methodology results in better 
forecast performance over the years.  However, it could be affected by the mix of projects 
and broader socioeconomic trends.  Many of the earlier projects were larger in scale, and 
the 1970s through 1990s were a time of growing auto ownership, the entry of women into 
the workforce, and higher VMT per capita.  The projects in the 2000s, in contrast, include 
more routine projects at a time of slower economic growth and slower growth in VMT per 
capita.   
 
Figure 13: Distribution of Percent Difference from Forecast by the Year Forecast Produced 
Table 22: Forecast Inaccuracy by Year Forecast Produced 
Year Forecast 
Produced Observations MAPDF Mean Median 
Standard 
Deviation 
5th 
Percentile 
95th 
Percentile 
Before 1980 94 30.76 11.25 8.98 39.89 -47.12 83.27 
1981-1990 45 34.83 28.21 28.53 34.18 -19.96 86.28 
1991-2000 51 23.17 11.13 -1.87 48.07 -24.79 53.56 
2001-2010 924 15.79 -9.96 -10.32 18.23 -38.36 15.95 
After 2010 177 11.83 -5.36 -2.65 18.81 -38.65 15.62 
Analyzing the forecast accuracy for projects on existing roadways, we see 
similar trends; although after 2010 the MAPDF has gone down from 15.79% in the 
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previous decade to 11.83%. Figure 14 and Table 23 presents the distribution of inaccuracy 
in projects on existing roads. 
 
Figure 14: Distribution of Percent Difference from Forecasts for Projects on Existing 
Roadways by the Year Forecast Produced 
Table 23: Forecast Inaccuracy for Projects on Existing Roadways by Year Forecast 
Produced 
Year 
Forecast 
Produced 
Observations MAPDF Mean Median Standard Deviation 
5th 
Percentile 
95th 
Percentile 
Before 1980 26 25.59 21.13 21.22 25.87 -14.21 60.72 
1981-1990 14 44.76 44.76 42.17 31.76 4.70 96.30 
1991-2000 49 23.58 12.12 -1.87 48.74 -23.82 54.21 
2001-2010 680 15.78 -9.54 -9.78 18.37 -38.59 18.50 
After 2010 130 11.08 -4.51 -1.98 18.68 -32.53 16.39 
4.10 Opening Year 
The distribution of PDF by the Project Opening Year presented in Figure 
15 and Table 24 is a useful indicator of forecast performance over the years. As can be 
seen, the forecast performance has generally gotten better after 2000, with significantly 
low MAPDF values than previous decade, as well as smaller spreads. Most of the projects 
(about 78%) that have opened to traffic between 1991 to 2002 have had more traffic than 
forecasted. Percent Difference from 2003 to 2008 are more evenly spread (90% data points 
between -36.82% and 33.46%) while after 2012, actual count has been generally less than 
the forecasted value (78% of the projects).  
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Figure 15: Distribution of Percent Difference from Forecast by Opening Year of Project 
The opening years have been categorized to assess the effect of recession 
(recession in 2001 and the great recession on 2008-09) on forecast performance.  It is 
assumed that the 2001 recession would affect unemployment rate till 2002 and the great 
recession till 2012, based on the unemployment rate for the years. One thing to notice here 
is that during and after the recession years, the actual traffic has been lower than usual. The 
median values (corresponding to 50th percentile value) give a good approximation, as 50% 
of the projects opened since 2012 have traffic at least 5.78% less than the forecasted value. 
Table 24: Forecast Inaccuracy by Project Opening Year 
Opening Year Observations MAPDF Mean Median Standard Deviation 
5th 
Percentile 
95th 
Percentile 
Before 1990 92 30.14 12.98 9.64 38.24 -43.71 89.49 
1991-2000 72 28.09 15.83 3.74 45.17 -28.66 62.88 
2001-2002 15 15.65 6.69 3.74 22.50 -22.86 51.82 
2003-2008 351 18.92 -7.98 -11.52 23.76 -36.82 33.46 
2009-2012 512 14.22 -9.21 -8.46 17.08 -35.07 12.25 
After 2012 249 13.56 -8.73 -5.78 18.41 -42.71 13.45 
Again, it is not clear the degree to which the differences observed here are 
a function of different forecasting methods, events in the real world, or a mix of the two.   
Looking strictly at the projects done on existing roadways, a similar 
distribution is observed. The ranges have become tighter, with a lower MAPDF value 
(except for the projects opening between 1991 and 2000). The distribution and statistical 
results are given in Figure 16 and Table 25. 
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Figure 16: Distribution of Percent Difference for Projects on Existing Roadways by 
Opening Year of Project 
Table 25: Forecast Inaccuracy for Projects on Existing Roadways by Opening Year 
Opening Year Observations MAPDF Mean Median Standard Deviation 
5th 
Percentile 
95th 
Percentile 
Before 1990 40 32.30 29.40 25.32 29.93 -11.69 90.59 
1991-2000 49 23.58 12.12 -1.87 48.74 -23.82 54.21 
2001-2002 11 13.88 3.47 -0.75 20.88 -24.81 34.60 
2003-2008 247 17.69 -9.21 -11.94 20.24 -35.99 20.27 
2009-2012 373 13.95 -8.82 -8.44 16.82 -35.23 13.72 
After 2012 179 13.68 -8.65 -5.78 19.08 -42.45 14.12 
4.11 Forecast Horizon 
Another question that comes to mind while evaluating the accuracy is 
whether the number of years elapsed between the time forecast was produced to the year 
project was opened has a bearing on the accuracy. As evident from Figure 17 and Table 
26, the average of the absolute PDFs increases as the number of years elapsed increases, 
except for the same-year projections. The difference in years introduces other variables 
like micro and macro economy, change in land use and fuel price etc. that can directly 
affect the traffic. These are all variables that are difficult to predict, and their effect is 
evident. This finding is consistent with findings by Bain (2009) who identified the critical 
dependency of longer-term forecasts on macro-economic projections. According to 
Standard and Poor’s Studies (2002-2005)- “A number of comments were recorded about 
the relationship between economic growth and traffic growth; concerns being raised about 
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traffic forecasts—particularly over longer horizons—relying on strong and sustained 
economic growth assumptions that resembled policy targets rather than unbiased 
assessments of future economic performance.” 
 
Figure 17: Distribution of Percentage Difference from Forecast by Forecast Horizon 
Forecasts that go beyond 5 years in the future tend to have a wider spread 
and higher PDF (90% of the data point fall within -44.73% to 72.07% with a MAPDF of 
29.55%).  
Table 26: Forecast Inaccuracy by Forecast Horizon 
Forecast 
Horizon 
(Years) 
Observations MAPDF Mean Median Standard Deviation 
5th 
Percentile 
95th 
Percentile 
0 165 20.10 8.08 0.00 34.77 -25.18 57.71 
1 206 12.88 -9.20 -8.12 14.64 -36.32 11.38 
2 340 15.23 -7.79 -7.64 19.93 -40.26 20.38 
3 251 16.25 -10.36 -10.74 18.49 -37.02 17.29 
4 131 16.05 -10.36 -12.16 16.87 -35.43 20.19 
5 67 16.82 -10.44 -13.82 22.23 -43.99 13.40 
5+ 131 29.55 4.71 -3.13 39.47 -44.73 72.07 
A point on concern in this analysis must be why the MAPDF value as well 
as the range of forecast error is higher for a forecast horizon of 0 year. 50% of the 
observation fall on either side of 0% error. 
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4.12 Unemployment Rate in Opening Year 
The Unemployment Rate data was pulled from the Bureau of Labor 
Statistics at the State level, and then matched with the year the actual traffic count was 
taken. For European projects it is measured at the national level.  The rates were 
categorized into 7 classes or ranges and the distribution of PDF is presented in Figure 18. 
Except for Unemployment Rate below 3, PDF hovers in the negative side i.e. over-
prediction for all other ranges. For unemployment rate between 1 to 3, the actual traffic is 
more than the forecasted volume for most of the case, but this statistic should be taken with 
a grain of salt because of the small sample size.   
 
Figure 18: Distribution of Percent Difference from Forecast by Unemployment Rate in 
Opening Year 
Comparing between the ranges, unemployment rate between 4 and 5 seems 
to produce the maximum absolute deviate from forecast volume. Other ranges hover close 
to the overall average. Breakdown of the statistics is given in Table 27. 
Table 27: Forecast Inaccuracy by Unemployment Rate in the Opening Year 
Unemployment 
Rate Observations MAPDF Mean Median 
Standard 
Deviation 5th Percentile 
95th 
Percentile 
Up to 3 4 19.44 16.73 13.08 21.70 -3.21 41.78 
3-5 229 22.95 2.13 -2.84 36.05 -40.20 55.83 
5-7 371 16.10 -7.35 -7.68 21.30 -39.70 26.86 
7-8 128 17.30 -7.05 -6.45 24.00 -43.19 26.12 
8-9 168 17.07 -5.41 -7.51 24.68 -33.34 35.09 
9-10 35 18.17 -5.15 -11.22 22.33 -28.14 39.05 
10+ 356 14.90 -8.68 -9.64 18.08 -34.43 19.60 
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4.13 Change in Unemployment Rate 
To assess the impact of change in unemployment rate on forecast 
inaccuracy, we took the difference of Unemployment Rate between the Project Opening 
Year and Year Forecast was Produced. At least 70% of the project for which the 
unemployment rate changed by at least ±4% exhibited actual traffic less than the forecast 
value. The distribution of PDF is presented in Figure 19 and Table 28. 
 
Figure 19: Distribution of Percent Difference by Change in Unemployment Rate from 
Forecast Year and Opening Year 
An interesting, but not quite unexpected, observation is the spread of the 
distribution for cases where the Unemployment Rate increased in the opening year from 
the year forecast was produced by at least 2 points. 90% of the projects fall between -36.1% 
to 26.67% for change of 2-4% and -35.26% to 18.78% for change of 4-6%. With the 
increase of unemployment rate, it stands to reason that the actual traffic would be less. The 
possibility of under-prediction would thus get even lower, resulting a narrower range on 
the positive side. 
Table 28: Forecast Inaccuracy by Change in Unemployment rate 
Change in 
Unemployment 
Rate 
Observations MAPDF Mean Median Standard Deviation 
5th 
Percentile 
95th 
Percentile 
(-8, -6] 8 15.01 -8.69 -2.02 19.29 -32.69 15.29 
(-6, -4] 93 14.91 -5.63 -7.18 20.30 -31.30 31.45 
(-4, -2] 136 19.21 4.45 -0.67 31.39 -30.61 54.60 
(-2, 0] 367 17.64 -4.27 -6.16 27.88 -38.82 36.58 
(0, 2] 263 16.8 -6.00 -6.32 23.27 -40.58 30.62 
(2, 4] 217 17.05 -8.01 -8.63 22.12 -36.09 26.67 
(4, 6] 166 17.54 -11.75 -13.94 17.80 -35.26 18.78 
6+ 41 17.1 -10.51 -11.52 17.96 -36.00 19.50 
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4.14 Forecast Method 
One derivative of the Large-N analysis is assessing the performance of the 
tools at disposal for the state DOTs and MPOs. For project level traffic forecasting, 
NCHRP Report 765 examines different methods that are in use and presents a guideline 
for employing those. But one question should arise: does the forecast performance depend 
on the method used? As a follow up question, is a certain type of forecast methodology 
better for a certain type of project? Or even a certain type of roadway?  
In the NCHRP 08-110 database, a field is specified to record the method 
used to forecast the traffic for a project. The coded methodologies were: Traffic Count 
Trend, Population Growth Rate, Regional Travel Demand Model, Project-Specific Travel 
Demand Model, Professional Judgment and Unknown Methodology. Professional 
Judgement refers to the usage of a combination of count trend and volume from demand 
model, as the forecaster saw fit. We have run into the problem of missing data here again, 
as 676 of the projects in our database have no data regarding the method used to forecast 
the traffic. Distribution of inaccuracy is presented in Figure 20 and Table 29. 
 
Figure 20: Distribution of Percent Difference by Forecast Methodology 
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Table 29: Forecast Inaccuracy by Forecast Methodology 
Forecast 
Methodology Observations MAPDF Mean Median 
Standard 
Deviation 
5th 
Percentile 
95th 
Percentile 
Traffic Count 
Trend 252 22.21 -0.10 -5.22 31.24 -39.34 55.06 
Population 
Growth Rate 7 11.32 -2.18 -0.35 13.56 -16.43 13.89 
Regional Travel 
Demand Model 179 16.88 -8.42 -9.75 21.76 -44.91 27.16 
Professional 
Judgement 177 17.84 -11.77 -11.94 19.87 -43.11 18.52 
Unknown 
Methodology 676 15.49 -5.36 -6.45 23.67 -34.39 29.49 
Looking at a glance to the distribution of error by forecast methodology 
(Table 29) we can say that forecasts done by Travel Demand Models are more accurate 
comparing the MAPDF values (MAPDF of Travel Demand Model is 16.88%, compared 
to 22.21% of Traffic Count Trend). But it does not accurately portray the picture. As we 
know, trend analysis cannot be used on all types of projects while models can be used on 
virtually any type of project.  
4.15 Type of Forecaster 
The distribution of forecast inaccuracy by the forecaster is presented in 
Figure 21 and Table 30. As can be seen, 90% of the projects forecasted by State DOTs fall 
in the range of -44.94% and 54.32%. 55% of these projects are over-predicted. The spread 
for forecasts done by Consultants is lower (90% of the projects lie between -35.83% and 
31.42%), as well as the mean absolute deviation (MAPDF of 17.36% compared to 21.47% 
for State DOT produced forecasts) 
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Figure 21: Distribution of Percent Difference by Type of Forecaster 
Table 30: Forecast Error by Type of Forecaster 
Forecasting 
Agency Observations MAPDF Mean Median 
Standard 
Deviation 
5th 
Percentile 
95th 
Percentile 
State DOT 489 21.47 -0.89 -5.58 32.34 -44.94 54.32 
Metropolitan 
Planning 
Organization 
2 6.86 -6.86 -6.86 0.90 -7.43 -6.29 
Consultant 237 17.36 -6.36 -8.20 22.13 -35.85 31.42 
4.16 Effect on Number of Lanes 
There is an old axiom that traffic forecast only need to be accurate to within 
half a lane.  To test the extent to which we meet this standard, we calculated the Number 
of Lanes required for forecasted traffic and the actual traffic, assuming the same Level of 
Service.  
Comparing the two numbers, we found 36 links out of the 3911 (1.0%) that 
required an additional lane to allow the traffic to flow at the forecasted LOS. This such 
small number reinforces our interpretation of over-prediction in traffic forecast. As for 
these 36 links, if the assumptions regarding the number of lanes hold true, the LOS would 
get worse. 5 of the 36 are Minor Arterials, the rest are Interstate and Major Arterials (16 
each).  
Conversely, analyzing for the links that over-estimate the traffic by an 
amount such that they could do with a lesser number of lanes per direction, we get to 158 
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links (4.2%). 92 of such links are Interstate, 64 are Principle Arterials and the rest are Minor 
Arterials.  
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 CONCLUSION 
5.1 Summary of Findings 
The unknown accuracy of un-tolled roads in the US was the focal point of 
this study. Analyzing the database prepared as part of the NCHRP funded project, this 
study identifies several variables that can affect the forecast performance. Revisiting the 
original research questions, we can offer the following conclusions:  
What is the distribution of forecast errors across the sample as a whole? 
The forecast errors are best summarized by the distribution shown in Figure 
22.  
 
Figure 22: Distribution of Percent Difference from Forecast (Project Level) 
Forecast Errors show a significant spread, with a mean absolute percent 
difference of 25% at the segment level and 17% at a project level.  90% of segment 
forecasts fall within the range -45% to +66%, and 90% of project level forecasts fall within 
the range of -37% to +37%.  
 
𝑃𝑃𝐸𝐸𝑖𝑖 =
(𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 − Forecast)
Forecast ∗ 100 
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Can we detect bias in the forecasts?  
Yes.  Actual ADT is about 6% lower than forecast ADT, and this difference 
is statistically significant.  The fact that most of the projects have less traffic than forecast 
points to the existence of optimism bias. It is a matter of debate how much of it is actually 
intentional since most of the forecasts in the database are used for design engineering. 
Can we enumerate the sources of forecast error as hypothesized in previous researches? 
Several factors are found to affect this bias, including economic conditions, 
forecast horizon, and facility type.  Traffic forecasts show a modest bias, with actual ADT 
about 6% lower than forecast ADT.  The precise number depends upon which metric is 
used, but the results are in a similar range.  The mean percent difference from forecast is 
+0.65% at a segment level and -5.65% at a project level.  The median percent difference 
from forecast is -5.5% at a segment level and -7.5% at a project level.  The difference 
between the mean and median values occurs because the distribution is asymmetric; actual 
values are more likely to be lower than forecast, but there is a long right-hand tail of the 
distribution where a small number of projects have actual traffic much higher than forecast.  
We found traffic forecasts to be more accurate for higher volume roads.  For 
example, for segments with 60,000 ADT or more, the MAPDF is 12.4% compared to 
24.7% overall.   
Traffic forecasts are also more accurate for higher functional classes, over 
and above the volume effect described above.  The actual volumes on lower-class roads 
are more likely to be lower than the forecasts.  These challenges may be due to limitations 
of zone size and network detail, as well as less opportunity for inaccuracies to average 
themselves out on larger facilities.   
Traffic forecasts become less accurate as the forecast horizon increases, but 
the result is asymmetric, with actual ADT more likely to be higher than forecast as the 
forecast horizon increases.   
Regarding the performance of forecasting techniques, we found regional 
travel models producing more accurate forecasts than traffic count trends.  The MAPDF 
for regional travel models is 16.9% compared to 22.2% for traffic count trends.  
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Traffic forecasts have improved over time.  This can be observed both in 
our assessment of the year the forecast was produced and in the opening year.  Forecasts 
for projects that opened in the 1990s were especially poor, exhibiting mean volumes 35% 
higher than forecast, with a MAPDF of 32%.   
We find that 95% of forecasts reviewed are “accurate to within half of a 
lane”.  We find that for 1% of cases, the actual traffic is higher than forecast and additional 
lanes would be needed to maintain the forecast level-of-service.  Conversely, for 4% of 
cases, actual traffic is lower than forecast, and the same Level of Service could be 
maintained with fewer lanes.   
5.2 Limitations 
It is important that we note a limitation of this study: the data used here are 
not necessarily a random or representative sample of all traffic forecasts.  They were 
assembled based on availability and shared from different agencies and past researchers 
examining the topic.  As a result, the data contain missing fields that are different, 
depending on the source.  Additionally, it analyzes data from only 6 states. An even more 
representative result can be obtained if data from states that are experiencing rapid 
economic growth, particularly the mid-west region of the US were included in the analysis. 
We know that the data provided by different agencies comes from different 
time periods, with different mixes of projects.  From what we know examining the data, 
routine projects such as repaving and minor improvements are more likely to be recorded 
in more recent years, as records of those projects are less likely to be maintained over a 
span of decades.  While we might think that forecasts get better over time because we now 
have access to better data, more computational power and better models, it may also be 
that the forecasting task has become easier over time.  Infrastructure budgets are 
constrained, and states today build fewer big projects.  The span between the 1970s and 
the 1990s was one of growing auto ownership and an increasing share of women in the 
workforce, which logically would lead to more VMT per capita and measured volumes 
higher than forecast, whereas both trends had largely played out by the 2000s.  It is difficult 
to disentangle these factors, and we are left to speculate: if we are interested in drawing an 
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uncertainty window around our present-day forecasts, how much credit should we take for 
recent improvements in forecasts?   
5.3 Future Research 
This study bridges the gap of unknown traffic forecast accuracy in the 
United States. It is by no means complete; as laid out in the previous section it is limited in 
the scope that it contains only a handful of state transportation agencies participating in the 
research. Availability of more data from states experiencing different economic growth 
than the one experienced by the participating agencies would make it easier to come to a 
more robust conclusion about the effect of unprecedented economic growth, positive or 
otherwise, can have on the accuracy of traffic forecasts. 
A natural continuation of the work presented here is analyzing how the 
forecast performance can change with the increase and decrease of the variables. A form 
of it has been explored, by means of quantile regression. But this is beyond the scope of 
this thesis.  
A limitation in the analysis is the lack of statistical tests to determine the 
effects of the categorical variables and test how different these variables affect the PDF. 
These tests are called experiments. The analysis of the data from a statistically designed 
experiment provides answers to the hypothesis in the experimental study. For example, we 
will be able to test: 
1. All “treatment”, or any specific experimental condition applied to the response 
variable i.e. the categorical variables have the same effect, 
2. A particular variable in a class of variables affects the response variable more 
than others and 
3. How large are certain variables, or a group of variables than others? 
The hypothesis for testing the equality of the variables can be tested by the 
Analysis of Variance (ANOVA test). The effect of each individual variables can be tested 
by different tests for Contrasts in the Generalized Linear Model (GLM) procedure. 
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The sources of forecast errors identified in this research leads to the question 
of quantifying the effect of getting them correct for a project. This would entail obtaining 
of the model used to forecast traffic for a project and changing the variables to reflect the 
actual or correct situation. For example, this study shows that unemployment rate in the 
opening year may be a factor for error. We take a particular project, document the 
assumptions and re-run the model used with an updated value of unemployment rate 
(provided it is in the model, of course) to record the change in accuracy level. Such analysis 
would pave way to specify which of the exogenous variables need most attention during 
forecast. 
As with previous research, this study suffers from data limitations. The 
participating state databases have, almost always, two-thirds of the data fields filled up, but 
it is never the same two-thirds. Depending on the availability of data about forecast 
methodology, relative accuracy of the different types of travel demand models, traditional 
4 step models, activity- based models, and even different systems can be explored. This 
can be a measure of performance between the different models and help agencies identify 
the shortfalls of their own.  
Another interesting area that can be explored is getting the most accurate 
forecast with the least amount of data. We have identified the sources of error in this study 
and we can analyze the effect of these factors. Taking these together, we can possibly 
ascertain the minimum amount of information necessary to get to the most accurate 
forecast, or as much accuracy as we want. Then again, this requires an answer to the 
question: how accurate do we want our forecasts to be?  
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